

## Community Liaison Group - Woolston

**14<sup>th</sup> October, 2015, 6.30pm – 7.30pm**  
**Woolston Project Office, Woolston Wastewater Works, Victoria Road**

**Attendees:**

Chair – Cllr Warwick Payne (Cllr.WP)  
 Southern Water – Jorge Rodriguez (JR),  
 4Delivery – Mike Homer (MH), Adrian Bollons (APB)  
 Woolston Community Association – Katie Atkins (KA)  
 SCC - Peter Wainwright (PW)

**Apologies:**

SCC - Cllr Christopher Hammond (Cllr.CH), Stephen Harrison (SH)  
 Police – Jo Holmes (JH)  
 SW – Julie Anne Stokes (JAS), Madeline Stoneman (MS), Andy Soulsby (AS)  
 Sam Underwood (SU)  
 Environment Agency – Bill Scott (BS)

**Abbreviations:**

SCC – Southampton County Council  
 SW – Southern Water  
 4D – 4Delivery

Minutes	Action
<p><b>1. Introductions</b></p> <p>Chair – Cllr Warwick Payne</p>	
<p><b>2. Project Update</b></p> <p>Mike Homer gave an update on the project with some power point slides.</p> <p>On site construction continues on program with the Sludge Holding Tank, Primary Tanks and the Storm Tank 80% complete including mechanical fit out. Electrical &amp; control wiring are on-going as is the interconnecting pipework. Full Flow to Treatment Pumping Station is now being mechanically fitted out with electrical &amp; control wiring to follow together with interconnecting pipework. Surplus Activated Sludge Pumping Station only needs final wiring and pipework for completion.</p> <p>Katie Atkins enquired about the delay of the Low Lift Pumping Station and it was explained about the ground water issues which have been resolved by dewatering so work on shuttering and concreting now continues.</p> <p>Base for Standby Generator is in and bases for Ferric Dosing Plant, Storage Tanks and large Valve manifolds are due for concreting this week. Pipe Support Racks have been installed and the long pipe runs are to be installed over the next few weeks. The Storm Outfall Chamber is 60% complete.</p>	<p>Info</p> <p>Info</p> <p>Info</p>

<p><b>2. Project Update (continued)</b></p> <p>Victoria Road half closure and traffic management is due to be removed at the end of October.</p> <p>Cllr Payne asked about the date of switch over of flows which are now programmed for December.</p> <p>Victoria Road from Swift Road junction has had the permanent reinstatement of the disturbed road surfaces.</p>	<p>Info</p> <p>Info</p> <p>Info</p>
<p><b>3. Project Communications</b></p> <p>SW Call Centre received five calls in July regarding the road closure. In August one call was received enquiring about the future use of the jetty. No calls were received in September. In July 1731 letters were sent out regarding the extension of the road closure to the end of August. In August 19 properties in Victoria Road were visited and letters were hand delivered regarding the resurfacing work. In September 116 letters were delivered regarding the extension of the half road closure to the end of October.</p> <p>A Notice Board is to be fixed to the site hoarding.</p> <p>It was suggested that old photographs of the area could be reproduced and displayed however these have to “sourced”. Local Photographic Societies to be contacted. Possible project for local schools would be research and to produce a montage.</p>	<p>Info</p> <p>MH</p> <p>APB</p>
<p><b>4. Resident Feedback</b></p> <p>Katie Atkins reported no resident’s feedback via the Woolston Community Association, from the September meeting.</p> <p>Waterside Park residents have been enquiring of Councillor Payne when Victoria Road will be reopening, mainly from Dundonald Close, Unwin Close and Taylor Close. The residents will be included in the letter drop regarding the road closure extension of time. Cllr Payne &amp; Katie Atkins to be sent copy of letter to review before it is sent out.</p> <p>The Victoria Road closure extension until the end of August will be communicated to residents and interested parties by a letter. The residents on Victoria Road from the junction of Oswald Road to the junction of Swift Road will receive an additional letter by personal delivery concerning the resurfacing work, when the date of the work is finalised.</p> <p>Comment was made on the absence of feedback or comment other than occasional positive comments. Cllr. Payne also mentioned the reduced number of odour complaints. This could be due to the wet August. Also some peoples’ perception is that the work currently being carried out is reducing odour. This perception may have to be managed in the future.</p>	<p>Info</p> <p>Done</p> <p>Done</p> <p>Info</p>

<p><b>6. AOB</b></p> <p>A photograph was shown of a road sweeper from the council which was blowing out a dust plume. Mike Homer mentioned that we only use a road sweeper when absolutely necessary and use hand sweeping and water washing or sprinkling to clean and control dust. Peter Wainwright commented that our dust suppression measures seem to be working well as there have no recent complaints about dust.</p> <p>Open evening being considered to publicise the demolition works. This will be firmed up when a contractor has been engaged. Peter Wainwright mentioned that the noise issues and dust suppression need to be discussed. Cllr Payne suggested an additional event on a Saturday morning be held to ensure good coverage of the local residents. Dates for events will set up when turn of flow date confirmed.</p>	<p>Info</p> <p>Info</p>
<p><b>Date of next meeting:</b></p> <p>18:30 January 20<sup>th</sup> 2016</p> <p>At the Project Office Woolston Wastewater Treatment Works.</p>	