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1 Introduction 

1.1 Background 

The Southern Water (SW) Options Appraisal process to date has been based on a need to provide resilience to a 
1-in-200-year drought event. However, one of our three Strategic Objectives is Adaptability, to ensure suitability in 
terms of meeting long term water supply requirements and therefore sustainability of supply. We have not yet 
been able to have full regard to the ongoing work of Water Resources South East (WRSE) in the context of 
Regional Planning and to the requirements of WRMP24 in relation to the move to a 1-in-500-year drought 
standard and the need to consider environmental destination, in the context of the Options Appraisal work that we 
have undertaken to date. This work is important in the context of preparing and consulting on Water Resource 
Management Plan 24 (WRMP24), as well as to ensure a robust basis for the later planning and consenting 
process. We therefore intend to undertake further work in this regard prior to Gate 2. 
  
To allow time for the further work to be undertaken we have requested of RAPID, and are anticipating reaching 
agreement, that the arrangements for Gate 2 are modified as follows:  
  

 Gate 2 is rescheduled to 6 December 2021 
 RAPID will agree to expedited determination timescales in respect of the rescheduled Gate 2, to enable 

SW to get on at pace with progressing the selected option towards Gate 3. We suggest 21 January 2022 
for a Draft Determination. This is on the basis that we commit to share the evidence we are developing 
for Gate 2 with the relevant regulators in good time before the gate and that their advice is incorporated. 
  

At this Gate the highest-ranking option or options will be confirmed by SW as our ‘Selected Option’, and if 
appropriate a further option will be confirmed as a ‘Back-Up Option’, to be taken forward to Gate 3 in the manner 
described in our submission. SW will detail how our ‘Selected Option’ is planned to evolve to meet the challenge 
of a 1-in-500-year water resource planning world by submission at Gate 2 of a ‘Selected Option Evolution Plan’ 
and a similar approach will be taken with any Back-Up Option selected.  
 

This plan should be read in conjunction with Interim Update: Customer and Stakeholder Engagement plan and 
the Interim Update: Regulator and other statutory bodies engagement plan. 
 
 

1.2 Purpose of this document 

This document sets out the Activity Plan for the period between the Interim Update and the rescheduled Gate 2 
for the following: 

 Future Needs Activities: planned activities for testing, in the context of the move to a 1-in-500-year 
drought standard required for WRMP24 (based on information available prior to Gate 2 preparation), the 
outcome of the Options Appraisal work we have undertaken since Gate 1, which include: 

o Preparation of Outline Option Evolution Plans for each option remaining after this Interim Update 

o Development of Future Needs Statement (to inform the Option Evolution Plan) 

 Consideration of known risks and uncertainty, WRSE emerging results and regional 
needs (including those of Portsmouth Water) 

 Consideration of how the options could evolve to help meet the challenge of a 1-in-500-
year drought event water resource planning requirement and requirements in relation to 
environmental destination for WRMP24 
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o Testing of the Options Appraisal work undertaken in light of additional information and analysis, 
as set out in this Activity Plan 

o Preparation of the Selected Option Evolution Plan for the Selected Option 

Progressing development of the Emerging Preferred Option – Option B.4 75 Ml/d DO recycled water 
(indirect) including a 15 Ml/d water recycling plant, sent to Havant Thicket Reservoir (HTR) and transferred to and 
treated at Otterbourne WSW. Further context is provided in Figure 1 below. 

 
Figure 1 - Indicative Interim Submission to Gate 2 activities 

 
Costs incurred as a result of the activities detailed above will be detailed in the Gate 2 submission as well as the 
need for the activities, we will have undertaken.  
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2 Development of the EPO to Gate 2  
Our Options Appraisal process to date has been undertaken through a 1-in-200-year and WRMP19 lens. 
However, one of our three Strategic Objectives is Adaptability, to ensure suitability to meeting long term water 
supply requirements and therefore sustainability of supply. The Adaptability Strategic Objective is for options to 
be sustainable by being flexible and adaptable, including in terms of their: (a) capacity and scalability; (b) ability to 
contribute to strategic reinforcement of the regional and national network; (c) ability to rely on appropriate 
transitional measures to manage risks around delivery timescales; and (d) ability to allow for technological 
innovation. 
 
We have not yet been able to fully have regard to the ongoing work of WRSE in the context of Regional Planning 
and to the requirements of WRMP24 in terms of the move to a 1-in-500-year drought standard and the need to 
consider environmental destination, and having regard to WRSE requirements, in the context of the Options 
Appraisal work we have undertaken to date. We therefore intend to undertake further work in this regard prior to 
Gate 2. The main additional activities proposed as part of our revised Gate 2 submission are described in the 
following sections. 
 

2.1 Future Needs Assessment 

2.1.1 Prepare Outline Option Evolution Plans 

An Outline Option Evolution Plan will be prepared for each option remaining after this Interim Update.  

The Outline Option Evolution Plan will outline how each option could evolve after Gate 2. This will cover matters 
such as how the capacity or Deployable Output (DO) of the option could evolve and be defined, how the option 
could be combined with elements of the other options considered at Gate 2, a plan for further evolving the option, 
any ‘no regrets’ opportunities, any changes in relation to supply in respect of any of the options and what might be 
possible for flexible and staged consenting and delivery.  
 
The Outline Option Evolution Plans will be taken into account when considering the options in the context of the 
further Options Appraisal work to be undertaken, as described below.  
 

2.1.2 Prepare Future Needs Statement: 

2.1.2.1 Consideration of known risks to elements of WRMP19 Preferred Strategy  

A precursor but foundational activity to the Future Needs Assessment will be a thorough review and further 
sensitivity analysis of the supply-demand balance calculation undertaken to define the effect that supply and 
demand interventions described in WRMP19 have on the supply-demand deficit and specifically, the required 
capacity of the SRO.  
 
Enhancing confidence in the supply-demand balance calculation is critical as it is a crucial element of the 
evidence basis on which the Emerging Preferred Option has been identified. 
 
The supply-demand balance calculation incorporates a number of supply and demand elements, and some 
elements may be open to challenge – these include bulk transfer imports and exports, leakage and demand 
reduction schemes and sustainability reductions in supply works abstractions (influenced by work being 
undertaken on river flow predictions and their effect on river ecology). Further work will be undertaken to refine 
our understanding of this impact, and any others identified, on the required SRO capacity. This will contribute to 
the robustness of the Options Appraisal Process testing prior to Gate 2, and the identification of the Selected 
Option to take forward. Once finalised we will consider, subject to the availability of information, any resulting 
impact on the consenting and MCDA evaluation and ranking. 
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2.1.2.2 Review emerging WRSE Regional Plan  

A holistic review will be undertaken of the emerging WRSE plan seeking to understand how, within the 
parameters of the accelerated Gated Process and Section 20 (s20) agreement, the WfLH options could best be 
reflected in the context of the Regional Plan requirements. Consideration will be given in the Outline Option 
Evolution Plans to how the options could be adapted or phased to accommodate the needs of the emerging 
WRSE regional plan.  
 

2.1.2.3 Working with Portsmouth Water to develop a Future Needs Statement & associated 
timescales 

Further work will be undertaken, based on the latest information available prior to Gate 2 submission, to refine the 
understanding of the future needs arising from the move to a 1-in-500-year drought standard required for 
WRMP24, and any additional environmental sustainability reductions proposed. Key contributors to this activity 
will be the WRSE group, Regulators and Portsmouth Water (PW), who are facing potential Sustainability 
Reductions within their Meon catchment and are key collaboration partners. 
 
We will also be undertaking a review to align schedules, procurement, engineering design of the reservoir and 
pipeline with PW, with that of the EPO.  
 
The key output of the activities described above will be a ‘Future Needs Statement’ that refines the assessment of 
the future needs to be addressed, the necessary timeframe within which the future needs will arise (including 
drought and sustainability reductions, where known), and a quantification of the potential range of needs (Ml/d) 
that are modelled and expected to arise. This will be used to inform further evaluation of the options in the context 
of the further Options Appraisal work described in section 2.3 below. 
 

2.1.3 Evaluate the ability of the options to address future needs  

The options will be assessed in terms of their ability to meet the need set out in the Future Needs Statement, 
taking into account their Outline Option Evolution Plans.  This will be taken into account in the context of testing 
the Options Appraisal work that has been undertaken to date.  
 
2.1.4 Evaluation of asset sizing 
As part of the Outline Option Evolution Plans for each option, a high-level evaluation will be undertaken on the 
potential that meeting a future need has on changing key asset sizing (to include pipelines, water recycling 
plant(s) and associated pumping stations). 
 
This will include the identification of the key basic parameters of pipeline diameters and non-infrastructure asset 
footprint such that a high-level quantification of any additional land take, required in order to accommodate future-
needs, can be made. The evaluation of asset sizing arising from future needs will be matured to a standard 
necessary to support the full testing, in the context of the move to a 1-in-500-year drought standard required for 
WRMP24, of the outcome of the Options Appraisal work we have undertaken since Gate 1.     
 
2.1.5 Selected Option Evolution Plan - develop delivery strategy in light of future needs 

A Selected Option Evolution Plan and a Back-Up Option Evolution Plan will be developed that articulate how the 
Selected Option and the Back-Up Option at Gate 2 will be further evolved after Gate 2 to meet the identified 
future needs. This will include consideration of: 
 

 No regrets activities (i.e. activities that will be required in any eventuality in order to progress the 
Selected Option) 
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 Asset delivery phasing: whether there are any opportunities to phase the delivery of each option to 
accommodate future needs for example, the stepped implementation of the delivery of each option to 
accommodate the phasing of future needs: WRMP19, WRMP24, sustainability reductions etc. 

 Whether the option can be combined with elements of other options considered at Gate 2 
 If delivery is phased, how each step can be future proofed for maximum efficiency. For example, if 

meeting a future need demands a larger pipeline and pumping station, how this can be most effectively 
accommodated during the prior stage. For example, should a pipeline and pumping station capacity that 
meets the future need be designed and constructed from the outset, or are there opportunities to future 
proof each element and easily accommodate future expansion? This element of work will require close 
regulator liaison as it considers the concepts of inter-generational investment and minimising customer 
and environmental impacts through effectively accommodating future needs.   

 The evolution of planning, consenting and procurement strategies to accommodate and support a 
revised, and possibly phased, future needs delivery strategy. From a consenting perspective, this will 
include reviewing how a scheme can be progressed as planned whilst seeking to manage and minimise 
risk through the early Development Consent Order (DCO) pre-application planning stage, whilst future 
needs scope continues to mature with the publication of WRSE and WRMP24 findings.   

 

2.2 Options Appraisal 

A comprehensive Options Appraisal Process has already been undertaken in the context of a WRMP19 driven 1-
in-200-year drought standard. This has been included as part of the Interim Update documentation. The 
conclusions of this Options Appraisal Process will be revisited and tested, in the context of the move to a 1-in-
500-year drought standard required for WRMP24, taking into account the Future Needs Assessment work 
described above and the Outline Option Evolution Plans.  
 
We will revisit and update as appropriate the Options Appraisal conclusions taking into account this work. 
 

2.3 Section 20 Mitigation (Supply and Demand Deficit) 

2.3.1 Interim Measures Development with regulators 

To date, 57 possible options have been identified that have the potential to act as interim measures and as a 
contingency to the Base Case in the event that this option is not operational by 2027. High level assessments of 
deployable output, cost and timescale have already been undertaken for the 57 identified options.  
 
During this stage, monthly workshops will be convened with key project stakeholders (including regulators) to 
reduce and refine the number of interim measures under consideration. A core team comprising SW and 
regulator representation will be identified during the first workshop. This is a precursor activity to identifying our 
Selected Option to progress to delivery.     
 
Concurrently, SW will review the 57 possible options under consideration and align with internal Risk & Value 
Governance processes. 
 
 

2.4 Governance 

SW has already undertaken full internal and external assurance of the documentation that is being prepared for 
Gate 2 submission. Any further assurance necessary from changes arising from the additional evaluation 
activities outlined above will be by exception only. 
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2.4.1 Internal Assurance & Legal Reviews 

Southern Water continues to use a “three lines of defence” framework for its reporting governance and assurance 
activity for all Regulatory submissions. This helps to assure performance information by applying multiple levels of 
control. The details of the overarching regulatory reporting approach and objectives can be found in SW Final 
Assurance Plan (March 2021) and Data Assurance Summary (July 2021).  

 

2.4.2 External Assurance 

An external assurer will be contracted to carry out assurance on behalf of the Southern Water and (where 
relevant to the Havant Thicket SRO) the Portsmouth Water Boards of any Gate 2 submission documents that 
have materially changed arising from the Future Needs Assessment. This will assure that the submission meets 
the RAPID Gate 2 requirements and the requirements of the Gate 1 final determination. 
 
2.4.3 Board Governance 

The results of the external assurance will be presented to the Southern Water Steering Group, Executive 
Programme Board, Audit Committee, Western Area Board Working group and Southern Water Full Board as part 
of the governance and submission sign off ahead of the submission to RAPID for Gate 2. 
 
Those sections relevant to the Havant Thicket SRO will also be presented to the Portsmouth Water Board, 
following reviews by their Executive team, as part of the sign off process ahead of the submission to RAPID for 
Gate 2. 
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3 Activities for Progressing the EPO to Gate 3 
This section provides a precis of the activities which will be undertaken to progress the EPO (B.4) and EBU to 
Gate 3, during the period prior to Gate 2 and confirmation of our Selected Option, in order to meet our All Best 
Endeavours (ABE) Obligation and minimise any impact on the solution delivery date. These activities will be 
undertaken in parallel with the Future Needs Assessment Activities, and the further testing of the Options 
Appraisal outcome, between the Interim Update and the Gate 2 submission, 6 December 2021, see Figure 1.  
 

The Work Breakdown Structure in our plan is structured to closely align with the identified Gate 3 activities set out 
in Ofwat's PR19 Final Determination, as illustrated in Figure 2. The activities detailed within this document are a 
narrative of our overarching schedules that can be found within the Solution Conceptual Design Report.  

 
Figure 2 - Indicative Gate 3 activities1 

 
It should be noted that to maintain the required pace to deliver the SRO, some Gate 3 activities will be 
commenced with immediate effect, notwithstanding that Gate 2 is in December 2021. 
 
 
 

 
1 Page 42, PR19 Final determination: Strategic regional water resource solutions appendix 
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3.1 Updated finalised feasibility, data collections and developed 
design 

Under this category heading we include all of our Engineering and Technical development activities. The 
outcomes of the below activities will interface and input into our technical designs, procurement activities and 
DCO or planning pre-application activities. 

 

The ultimate design maturity will be informed by our Gate 3 activities, including consenting strategy, stakeholder 
input and feedback, and the procurement strategy adopted for the project, with its associated market 
engagement. Much of the work below will directly inform the design input to the DCO or planning process and the 
development of Works Information for the main works contract.  

 

Key activities that we will be undertaking include: 

 Water sampling  

 Initial mass balance calculations 

 Outline compliance and commissioning strategy 

 Mechanical design development 

 Civil design development 

 Architectural and outline specification options 

 Electrical and Instrumental design development 

 Pipeline design and routing 

 Ongoing pilot plants associated with recycling technology and the new Otterbourne plant technology 

 

3.2 Confirm procurement strategy including direct procurement 
for customers delivery decisions 

Under this category heading we include all of our Procurement activities. These activities relate to both day-to-day 
procurement activities that support the project implementation and further development of the DPC delivery 
strategy for the project. The outcomes of the below activities will interface and input into our DPC Strategy, 
Control Point submissions, technical designs and DCO / planning pre-application activities. 

 

We will be undertaking a significant ongoing amount of general procurement activities to build the integrated 
organisation to deliver the project. This includes procurement of the third-party resource augmentation of 
Programme and DCO / planning teams, the extensive engagement of engineering, surveys, environmental 
support and ECI engagement. This procurement will be a combination of both framework suppliers and 
specifically procured suppliers for particular specialist capabilities.  

 

3.3 Pre-planning application submissions 

Under this category heading we include all of our planning and DCO pre-application activities. The outcomes of 
the below activities will interface and input into our technical designs, procurement activities and stakeholder 
management strategies. 
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The following consenting activities will be undertaken including: 
 Progressing consenting activities that can still be actioned in line with current schedule and consenting 

and strategy, e.g. EIA methodology and scoping, scheme development work and supporting evaluations 
to support non-statutory consultation, building engagement plans & schedules, and related procurement 
activities. 

 Reviewing and re-casting as appropriate the consenting schedule for the Selected Option. 
 Collaborating with Portsmouth Water to review how the Emerging Preferred Option B.4 interfaces with 

Havant Thicket Reservoir, and how these interfaces can be best managed through the consenting 
process.  
 

3.4 Start pre-planning application investigations 

Under this category heading we include all of our survey and investigation activities. These surveys relate to both 
engineering and environmental related surveys. The outcomes of the below activities will input into our technical 
designs, procurement activities, DCO or planning pre-application activities and stakeholder management 
strategies. We will be working closely with stakeholders and regulators to identify, scope and undertake these key 
activities. 

 
This work relates to the preparatory works for the surveys which supports the associated procurement activities. 
These activities will not feed into the Gate 2 submission. Specific preparatory activities include: 

 Environmental related surveys - Scoping and agreeing survey protocols; and 

 Land referencing and landowner engagement to enable access for the above surveys and investigations. 

 

3.5 Planning and consenting stakeholder engagement completed 

Under this category heading we include all of stakeholder and customer engagement activities. The outcomes of 
the below activities will interface and input into our technical designs, procurement activities, DCO or planning 
pre-application activities and stakeholder and customer strategies. 

 

We will be undertaking extensive stakeholder engagement as part of the consenting process. Tailored 
engagement will take place with a wide range of stakeholders including: 

 Regulatory bodies, including RAPID, EA, NE, MMO 

 Statutory consultees, including EA, NE, Historic England 

 Local planning authorities 

 Landowners and interested parties 

 Customers and other stakeholders 

Details of how we propose to do this and target timescales are provided in the IU Regulator and other statutory 
bodies engagement plan. 
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3.6 Identify impacts of solution on current supply-demand 
balance delivery plan with simple comparison to current 
programme solutions 

Under this category heading we include our activities associated with management of the WRMP process. The 
outcomes of the below activities will be a key input to technical development, provide the need for the DCO or 
planning applications and give confidence that the solution is supported by an approved WRMP. 

The need for a new source in the Hampshire region is a key part of SW's Preferred Strategy in WRMP19. The 
possibility of needing to change WRMP19 in the light of any change to the Base Case was highlighted in our draft 
WRMP19 Annual Review. We will complete this WRMP19 Annual Review in advance of the statutory deadline. 
We are working with stakeholders to define any additional WRMP19 activities and will report on this at Gate 2.  

 

3.7 Identification of any changes in solution partner or solution 
substitutions 

Under this category heading we include activities and costs associated with the negotiation and agreement on 
necessary bulk supply agreements with our solution partner (PW). These activities apply to the Emerging 
Preferred Option, and will interface and input into our technical designs, procurement activities and DCO or 
planning pre-application activities. 

 

3.8 Develop solution programme plan to determine the activities 
that need to be undertaken prior to each subsequent gate 

Under this category heading we include all of our strategic programme management, project management, 
programme controls and PMO activities which will continue up to and after Gate 2. These activities support the 
effective planning, management, control and delivery of a highly complex project. These activities cover the 
entirety of the programme and project scope to ensure the development of the EPO including creation of an 
integrated team with PW, that can effectively manage and deliver this highly complex project.  

The Gate 2 Activity Plan provided at the Interim Update will continue to be expanded as necessary between the 
Interim Update and Gate 2 and SW will engage with RAPID in order to seek alignment on the activities to be 
completed. Additionally, the EPO and EBO schedules will continue to be developed and optimised. 

 

3.9 Details of efficient spend  

An Efficiency of Expenditure report has been prepared reflecting the original Gate 2 submission date however, we 
will engage with RAPID to agree the following: 

 Cost incurred from Gate 1 up to the 27th September 2021. 

 Costs incurred from 27th September 2021 onwards up until 6th December 2021, including confirming 
actual costs against forecast costs to 27th September 2021. 

 Costs incurred from Gate 1 to 6th December 2021 that are early start Gate 3 activities as agreed with 
RAPID. 
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3.10 Penalty / Reward Scales, Assessment Criteria and 
Contributions for the Gate 3 Submission 

The Penalty / Reward Scales, Assessment Criteria and Contributions for the Gate 3 Submission will be further 
investigated and submitted at Gate 2. 
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Appendix A – Gate 2 Activity Plan – Schedule Extract  
 
A copy of the annex is shown on the following page. 
 



Activity ID Activity Name Original
Duration

Start Finish

ACTIVITY PLAN TO GATEACTIVITY PLAN TO GATE 2 SCHEDULE 1437 04‐Jan‐21 A 29‐Jan‐27

GATES (RAPID)GATES (RAPID) 459 31‐May‐21 A 30‐Mar‐23

GATE 2GATE 2 214 31‐May‐21 A 05‐Apr‐22

DELIVERABLESDELIVERABLES 7 31‐May‐21 A 03‐Sep‐21
FUTURE NEEDS ASSESSMENFUTURE NEEDS ASSESSMENT ACTIVITIES 51 27‐Sep‐21 06‐Dec‐21

NWSR.GWY.16370 Agree Interim Update  De liverables 0 27‐Sep‐21*

Future Needs AssessmentFuture Needs Assessment 35 27‐Sep‐21 12‐Nov‐21
NWSR.GWY.16380 Review Revised WRMP19 demand and understand wider emerging WRSE Plan 10 27‐Sep‐21 08‐Oct‐21

NWSR.GWY.16390 Working with WRSE and PW to develop a Future Needs Statement & associated  mescales 20 27‐Sep‐21 22‐Oct‐21

NWSR.GWY.16410 Evaluate the impact of future needs on op ons 5 25‐Oct‐21 29‐Oct‐21

NWSR.GWY.16420 Re‐evaluate Pipeline & WRP & PS Sizing. 10 25‐Oct‐21 05‐Nov‐21

NWSR.GWY.16430 Develop delivery strategy in light of future needs. 15 18‐Oct‐21 05‐Nov‐21

NWSR.GWY.16450 Undertaking further Environmental Assessment Work of Evolved Further Need 10 25‐Oct‐21 05‐Nov‐21

NWSR.GWY.16440 Evolu on of consen ng strategy 15 25‐Oct‐21 12‐Nov‐21

Options AppraisalOptions Appraisal 35 27‐Sep‐21 12‐Nov‐21
NWSR.GWY.16470 Update of Op on Appraisal methodology in light of future need. 10 27‐Sep‐21 08‐Oct‐21

NWSR.GWY.16480 Update of Op on Appraisal 15 25‐Oct‐21 12‐Nov‐21

S20 Mitigation (Supply & DS20 Mitigation (Supply & Demand Deficit) 50 27‐Sep‐21 03‐Dec‐21
NWSR.GWY.16490 Interim Measures Development with regulators 50 27‐Sep‐21 03‐Dec‐21

Submission DeliverablesSubmission Deliverables 30 11‐Oct‐21 19‐Nov‐21
NWSR.GWY.16500 Updates to Lv3 / Lv 2 documenta on 30 11‐Oct‐21 19‐Nov‐21

NWSR.GWY.16560 Penalty and Reward Scales ‐ Assessment Criteria and Contribu ons for the Gate 3 Submission 30 11‐Oct‐21 19‐Nov‐21

GovernanceGovernance 21 08‐Nov‐21 06‐Dec‐21
NWSR.GWY.16510 Internal Assurance 10 08‐Nov‐21 19‐Nov‐21

NWSR.GWY.16520 Legal Review 10 08‐Nov‐21 19‐Nov‐21

NWSR.GWY.16530 External Assurance 11 22‐Nov‐21 06‐Dec‐21

NWSR.GWY.16540 SW Board governance 10 23‐Nov‐21 06‐Dec‐21

NWSR.GWY.16550 PW governance 10 23‐Nov‐21 06‐Dec‐21

SUBMISSIONSUBMISSION 0 06‐Dec‐21 06‐Dec‐21
NWSR.GWY.00040 RAPID Gate 2 ‐ SUBMISSION TO RAPID 0 06‐Dec‐21

DETERMINATIONDETERMINATION 80 07‐Dec‐21 05‐Apr‐22
GATE 3GATE 3 375 28‐Sep‐21 30‐Mar‐23

OFWATOFWAT 311 01‐Sep‐21 28‐Nov‐22

CONTROL POINT A (TO COMBCONTROL POINT A (TO COMBINE WITH CONTROL POINT B) 0 01‐Sep‐21 01‐Sep‐21

CONTROL POINT B (COMBINCONTROL POINT B (COMBINE WITH CONTROL POINT A) 193 17‐Sep‐21 29‐Jun‐22

CONTROL POINT C (SUBJECCONTROL POINT C (SUBJECT TO CHANGE BASED ON OUTCOME FROM GATE 2 AND ENGAGEMENT WITH OFWAT) 293 28‐Sep‐21 28‐Nov‐22

WRMP19 AMENDMENTWRMP19 AMENDMENT 336 30‐Jun‐21 A 09‐Nov‐22

RYWR.CON.10550 WRMP 19 ‐ Annual Review to be  updated following further confirma on with EA and DEFRA. 0 03‐Dec‐21*

WRMP19 PROCESSWRMP19 PROCESS 336 30‐Jun‐21 A 09‐Nov‐22

CONSENT & PERMIT & LCONSENT & PERMIT & LICENCING 1127 04‐Jan‐21 A 28‐Oct‐25

CONSENT - DCO (DevelopmeCONSENT - DCO (Development Consent Order) 1103 04‐Jan‐21 A 28‐Oct‐25

STATUTORY PERMITSTATUTORY PERMIT 379 29‐Mar‐21 A 27‐Oct‐22

PROCUREMENT & COMMPROCUREMENT & COMMERCIAL 1082 14‐Jun‐21 A 04‐Dec‐25

EIA SPECIALISTEIA SPECIALIST 90 26‐Jul‐21 A 14‐Dec‐21

LAND ACQUISITIONLAND ACQUISITION 1062 28‐Jun‐21 A 04‐Dec‐25

PROCUREMENT OF SURVEYPROCUREMENT OF SURVEYS & DESIGNS FOR PIPELINE ROUTE. PUMPING STATION & BREAK PRESSURE TANK 134 14‐Jun‐21 A 14‐Mar‐22

RESOURCES TO SUPPORT DRESOURCES TO SUPPORT DCO CONSENT 90 06‐Aug‐21 10‐Dec‐21

DCO CONSULTATION SUPPODCO CONSULTATION SUPPORT SERVICE 60 12‐Aug‐21 04‐Nov‐21

SURVEYSSURVEYS 374 12‐Jul‐21 A 07‐Feb‐23

LAND ACCESSLAND ACCESS 205 12‐Jul‐21 A 06‐Jun‐22

SURVEYS - PIPELINESSURVEYS - PIPELINES 358 31‐Aug‐21 07‐Feb‐23

SURVEYS - PIPELINES INFRASURVEYS - PIPELINES INFRASTRUCTURE (ASSETS) 358 31‐Aug‐21 07‐Feb‐23

FEASIBILITY DESIGNSFEASIBILITY DESIGNS 510 06‐Aug‐21 22‐Aug‐23

OTTERBOURNE PRE-DISOTTERBOURNE PRE-DISINFECTION PLANT 1348 08‐Mar‐21 A 29‐Jan‐27

OTTERBOURNE CERAMOTTERBOURNE CERAMIC PILOT PLANT 389 12‐Jul‐21 A 07‐Feb‐23

27 04 11 18 25 01 08 15 22 29 06
October November December

2021
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