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Accelerated gate two queries process  

Strategic solution(s) Havant Thicket Water 
Recycling  

Fawley 
Desalination 

Query number HAV003 SWR002 SDE002 

Date sent to 
company 

10/12/2021 10/12/2021 10/12/2021 

Response due by 14/12/2021 14/12/2021 14/12/2021 

___________________________________________________________________ 

Query 
 

1. As per RAPID guidance, please provide a breakdown of all cost line items above £500,000 
in Table (11,12,13) of Annex 6: Efficiency of Expenditure in Excel format.  

2. Please reallocate the costs for "development of Gate 2 submission, Senior management 
and board sessions" to the Programme & Project Management category and provide the 
updated template in Excel format.  

3. For those line items and activities where both gate two expenditure and early gate three 
expenditure is listed, please provide a clear delineation of activities for each gate against 
their costs. For early gate three expenditure, please indicate when these costs were 
incurred and provide a narrative around the decision to incur these costs early and why the 
activities were not funded from the gate two allowance.  

4. For those line items where only early gate three expenditure is listed, please explain why 
the activity was not funded from the gate two allowance. 

5. Was assurance undertaken for the development expenditure? If so, please provide a copy 
of the report.  

___________________________________________________________________ 

 

Solution owner response 

The queries ask the same questions for tables 11, 12 and 13 for SWR002 and HAV004, with 
SDE002 not asking for one of the queries (number 4 in the above list).  As the queries all relate 
to the information in Annex 6, which details the three solutions together, we have provided a 
consolidated response below with an excel attachment for Tables 11, 12 and 13, applicable to 
all three queries. The original query is in black italics, with the SW response in blue below.  

1. As per RAPID guidance, please provide a breakdown of all cost line items above £500,000 
in Table 13 of Annex 6: Efficiency of Expenditure in Excel format.  
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We provided a breakdown of cost items above £500,000 in tables 4, 5, 6, and 7 of Annex 6: 
Efficiency of Expenditure.  

 

A similar breakdown for tables 11, 12, and 13 is provided as an appendix to this response. See 
excel file: ‘SWR002, HAV004, and SDE002 Updated tables 11, 12, and 13.xlsx’. 

 

2. Please reallocate the costs for "development of Gate 2 submission, Senior management 
and board sessions" to the Programme & Project Management category and provide the 
updated template in Excel format.  

The description of ‘development of Gate 2 submission, Senior management and board 
sessions’ was an example of the activities carried out specifically for the procurement strategy. 
These are not general senior management and board costs – these are specifically in relation to 
the procurement strategy workstream, and so should be allocated to the procurement strategy 
category. 

 

3. For those line items and activities where both gate two expenditure and early gate three 
expenditure is listed, please provide a clear delineation of activities for each gate against 
their costs. For early gate three expenditure, please indicate when these costs were 
incurred and provide a narrative around the decision to incur these costs early and why the 
activities were not funded from the gate two allowance.  

Each activity has been individually assessed to confirm where within the Gated process it sits. 
Due to ‘All Best Endeavours’ and prior to the optional appraisal process, we were doing work on 
each of the remaining options as if they were going to be developed as ABE, which caused us 
to incur costs which would be early start Gate 3, please see Remediation Action Plan (shared 
with RAPID in July 2021).  

Costs have been determined to either be Gate 2 or Gate 3 based on three approaches: 

1) Specific outputs – Some activities have been identified as delivering outputs for a 
specific Gate (as measured against the PR19 final determinations: Strategic regional 
water resource solutions indicative activity tables), and as such all of their costs have 
been accounted for against that Gate.  

2) Freeze date – For all engineering activities which span over a longer period of time, 
the costs for Gate 2 have all been captured up until the design freeze (which 
preceeds both internal and external assurance). Any ongoing costs after this point 
have been described as Gate 3 because the activities’ output would be produced too 
late for inclusion within the Gate 2 submission. Due to our delivery obligations under 
‘All Best Endeavors’ the engineering teams immediately continue with the design 
development works. For example, up until 31st May 21 the engineering teams were 
actvily developing the outputs for ‘Detailed feasibility and data collection (with 
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increased certainty) in a concept design report’ for Gate 2. From the 1st June 21 the 
engineering teams were actvily developing the outputs for ‘Updated finalised 
feasibility, data collection and developed design’ for Gate 3.  

3) Proportioning – For a limited number of cost items, we have had to apportion the 
costs between the Gates using selected cost drivers. These are: 

o PMO – these costs have been allocated in line with the direct expenditure 
across the SROs. An additional adjustment has been made for costs relating 
to the Future Needs Assessment, which solely relate to Gate 2). 

o Programme management – these costs have been allocated in line with the 
direct expenditure across the SROs. An additional adjustment has been made 
for costs relating to the management and drafting support associated with the 
Gate 2 submission – these costs solely relate to Gate 2. 

In the updated tables provided as an appendix to this document, we indicate which was the 
primary method used to determine whether costs are Gate 2 or Gate 3. 

If RAPID would like a line-by-line description of the specific outputs considered in allocating 
costs between Gate 2 and Gate 3, we would be happy to provide a full breakdown. However, 
this would take more than two days to write up in full. 

4. For those line items where only early gate three expenditure is listed, please explain why 
the activity was not funded from the gate two allowance. 

(Please note, this question was not asked within query SDE002 but the same response applies 
to all three solutions).  

These categories relate to expenditure that has been incurred after the cut off point for the 
relevant area for the Gate 2 submission.  

In tables 11 to 13, there are three examples of this: 

 Data Collection, Sampling, and Pilot Trials for Water Recycling  
 Data Collection, Sampling, and Pilot Trials for Havant Thicket 
 Environmental, Ecological, Terrestrial and Marine Surveys for Havant Thicket  

All three activities were undertaken too late to feed into Gate 2 but were required to maintain 
project progress as part of the All Best Endeavours requirement. 

 

5. Was assurance undertaken for the development expenditure? If so, please provide a copy 
of the report.  

We undertook a number of internal assurance procedures (this is detailed in Annex 7, 
Assurance process). This included having multiple reviewers who were not involved in the 
development of the expenditure reports providing second line review. This included an exercise 
tracing the linkages from the templates back to their inputs for all table items.  

Our external assurance partner  reviewed our development expenditure position in detail 
in August. Since then, we updated our numbers for the additional four months of outturn data. 
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 undertook a high-level review of the updated position in late November and early 
December.  scope for external assurance is detailed in section 3.1 of Annex 7, 
Assurance Process as shown below. 

An extract from the  report is shown below for Annex 6. The inconsistencies identified 
(within the C score areas) were resolved prior to submission but SW were unable to obtain from 

 an updated report due to the proximity to the submission time.  We are investigating 
with  if they will be able to provide an update to their previous report (based on the final 
submission documents). 
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Appendix – updated tables 11, 12, and 13 (also provided in Excel format) 

Desalination and 1/3 Common Activities (2017/18 prices) 

Description Further 

breakdown 

Gate 2 

(£k) 

Early 

Gate 3 

(£k) 

G2 % of Total 

Expenditure 

Early G3 % of 

Total 

Expenditure 

Description of Activity G2/G3 

allocation 

approach 

Programme & 

Project 

Management 

- 93  0  1.8% 0.0% Project Management to lead and manage the projects. Freeze date 

- 263  181  5.0% 15.3% The PMO provides both strategic and tactical oversight of all workstreams 
and deliverables, whether internal or external. The PMO provides project 

controls, including tracking delivery of outputs, progress to schedules, 
costs tracking, resource oversight, monitors the interfaces between the 

workstreams and with the wider business, provides project management 
services to projects, as required. 

Specific outputs 

- 266  128  5.1% 10.9% 

Southern Water senior delivery management of both projects and 
programme  

Proportioning 
with specific 
outputs for 

project-specific 
delivery 

- 105  0  2.0% 0.0% External Assurance undertaken by  and with support on data 
analysis from the SW team, data provided to SW Board prior to Board 

Assurance statement.  

Specific outputs 

Feasibility 

Assessment and 

Concept Design 

See below 796  609  15.2% 51.8% Specialist Process engineering team using catchment sampling data (sea 
water) to develop the process design. Multi discipline Engineering team 

developing the MECH, elect, civil, structural aspects of the concept 
design.  

See below 

Process Design 235 457   The majority of the work at the start of and during Gate two was outlining 
the process, which develops at a rate relative to the data captured.   The 
output of works is a mass flow calculation and process flow. The related 

costs are a single output of resource time. 

Freeze date 

Mechanical Design 305 0   Mechanical sizing based on flow specific to option and sizing of 
desalination plant process units. 

Specific outputs 

Civil Design 171 63   

General plan / sections produced from outline mechanical sizing. 

Specific outputs 
with freeze date 

for some 
components 
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Description Further 

breakdown 

Gate 2 

(£k) 

Early 

Gate 3 

(£k) 

G2 % of Total 

Expenditure 

Early G3 % of 

Total 

Expenditure 

Description of Activity G2/G3 

allocation 

approach 

Electrical 30 45   

Basic electrical designs produced against outline Mechanical design. 

Specific outputs 
with freeze date 

for some 
components 

ICA 31 44   

Basic Instrument, Control and Automation design produced against overall 
design. 

Specific outputs 
with freeze date 

for some 
components 

Design management 25 0   Coordination and oversight of how the design workstream is delivering to 
plan. 

Specific outputs 

Option benefits 

development and 

appraisal 

- 86  0  1.6% 0.0% Constructability review undertaken by SW Delivery Partner to take the 
pipeline corridors to the next level of design development.  

Specific outputs 

- 81  0  1.5% 0.0% Cost estimation and embedded carbon calculation Specific outputs 

- 197  0  3.8% 0.0% Option Appraisal Framework consistent with Green book and consenting 
requirements 

Specific outputs 

- 216  4  4.1% 0.4% Hydraulic modelling - analysis and software licences Freeze date 

Environmental 

Assessment 

- 142  21  2.7% 1.8% Includes site selection, habitat phase 1 assessment. Land referencing and 
negotiating access.  

Specific outputs 

See below 1,059  0  20.2% 0.0% Environmental, Ecological, Terrestrial and Marine Surveys  n/a 

Environmental, 

Ecological, Terrestrial 

and Marine Surveys 

321 0   This includes both hydrodynamic modelling and dispersion plume 
modelling, topographical surveys, bathymetric surveys, and ground 

truthing. 

n/a 

Aquatic, Terrestrial, 

and Marine ecology 

surveys 

163 0    n/a 

Boat work 92 0   SW commissioned a commercial diving company to go into the Solent to 
collect water samples. 

n/a 

Preparation for 

Environmental 

Impact Assessment 

with associated 

surveys 

86 0   This included traffic counts, AQ, noise, landscape and visual. n/a 

Other cost categories 397 0   This includes Land and Marine surveys, and the pipeline corridors. n/a 

- 141  13  2.7% 1.1% Work undertaken by Environment Agency and Natural England   Specific outputs 
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Description Further 

breakdown 

Gate 2 

(£k) 

Early 

Gate 3 

(£k) 

G2 % of Total 

Expenditure 

Early G3 % of 

Total 

Expenditure 

Description of Activity G2/G3 

allocation 

approach 

Data Collection, 

Sampling, and 

Pilot Trials 

See description 589  0  11.2% 0.0% Data collection for desalination to understand water quality which informed 
concept design. 

 
Cannot meaningfully break down as it was a single contract. 

 
For a large number of samples, SW has had to use a SW-based 

laboratory, as there are no UK laboratories with the required accreditation. 
For full details of the sampling activity, please see Concept Design Report 

section 2.1.1 in the Interim Update submitted 27 September 2021. 
Sampling points includes 20 coordinates across five different clusters. The 
sampling programme ran from Jan-Oct 2020.   The cost is for the iterative 

development of testing techniques and parameters, testing and data 
development. 

 

n/a 

Procurement 

Strategy 

- 211  81  4.0% 6.9% Southern Water resources to provide procurement and commercial 
management of External Supply Chain required for Gate 2.  

Specific outputs 

- 276  40  5.2% 3.4% Value for money analysis, Commercial model development, Late Tender 
model development, Market Engagement, Development of Implementation 

Plan. Development SOC, and Development of Procurement Plan. 

Specific outputs 

Planning Strategy - 159  25  3.0% 2.1% Specialist planning resource to advise on the consenting on the DCO 
process  

Specific outputs 

- 0  0  0.0% 0.0% Airborne ground facing LIDAR survey confirming topography and sensitive 
receptors 

n/a 

- 56  6  1.1% 0.5% Ricardo commission on Natural Capital & Biodiversity gain  Specific outputs 

Stakeholder 

Engagement 

- 142  3  2.7% 0.3% Formally conducted research into stakeholder and customer views and 
preferences 

Specific outputs 

- 87  0  1.7% 0.0% Non-statutory consultation n/a 

Legal - 167  30  3.2% 2.5% Legal advice – regulatory Specific outputs 

- 36  30  0.7% 2.5% Legal advice – consenting Specific outputs 

- 86  6  1.6% 0.5% Legal advice - procurement, strategy and Secondment Specific outputs 

Other - 0 0 0.0% 0.0%  n/a 

Total - 5,324  1,207      

Gate Allowance - 5,610 13,090     

Gate 

under/overspend 

- -286  -11,883    
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Water Recycling and 1/3 Common Activities (2017/18 prices) 

Description Further 

breakdown 

Gate 2 

(£k) 

Early 

Gate 3 

(£k) 

G2 % of 

Total 

Expenditure 

Early G3 % 

of Total 

Expenditure 

Description of Activity G2/G3 allocation 

approach 

Programme & 

Project 

Management 

- 92  0  1.9% 0.0% Project Management to lead and manage the projects. Specific outputs 

- 263  181  5.5% 5.9% The PMO provides both strategic and tactical oversight of all 
workstreams and deliverables, whether internal or external. The PMO 

provides project controls, including tracking delivery of outputs, 
progress to schedules, costs tracking, resource oversight, monitors the 

interfaces between the workstreams and with the wider business, 
provides project management services to projects, as required. 

Specific outputs 

- 266  128  5.6% 4.2% 
Southern Water senior delivery management of both projects and 

programme  

Proportioning with 
specific outputs for 

project-specific delivery 

- 105  0  2.2% 0.0% External Assurance undertaken by  and with support on data 
analysis from the SW team, data provided to SW Board prior to Board 

Assurance statement.  

Specific outputs 

Feasibility 

Assessment and 

Concept Design 

See below 607  479  12.7% 15.7% Specialist Process engineering team using catchment sampling data 
(sea water) to develop the process design. Multi discipline Engineering 

team developing the MECH, elect, civil, structural aspects of the 
concept design.  

See below 

Process Design 240 230   The majority of the work at the start of and during Gate two was 
outlining the process, which develops at a relative projector to the data 

captured. 

Freeze date 

Mechanical Design 138 50   Mechanical sizing based on flow specific to option and sizing of 
recycling plant process units. 

Freeze date 

Civil Design 101 87   General plan/ sections produced from outline mechanical sizing. Freeze date 

Electrical 26 21   Basic electrical designs produced against outline Mechanical design. Freeze date 

ICA 25 22   Basic Instrument, Control and Automation design produced against 
overall design. 

Freeze date 

Design management 77 69   Coordination and oversight of how the design workstream is delivering 
to plan and aligns to the broader programme. 

Freeze date 

Option benefits 

development and 

appraisal 

- 81  0  1.7% 0.0% Cost estimation and embedded carbon calculation Specific outputs 

- 197  0  4.1% 0.0% Option Appraisal Framework consistent with Green book and 
consenting requirements  

Specific outputs 

- 216  4  4.5% 0.1% Hydraulic modelling - analysis and software licences Freeze date 

- 118  34  2.5% 1.1% Includes site selection, habitat phase 1 assessment. Land referencing 
and negotiating access.  

Specific outputs 



Accelerated gate two query  
OFFICIAL – SENSITIVE  

11 

Description Further 

breakdown 

Gate 2 

(£k) 

Early 

Gate 3 

(£k) 

G2 % of 

Total 

Expenditure 

Early G3 % 

of Total 

Expenditure 

Description of Activity G2/G3 allocation 

approach 

Environmental 

Assessment 

- 35  0  0.7% 0.0% Environmental, Ecological, Terrestrial and Marine Surveys  Specific outputs 

- 141  13  3.0% 0.4% Work undertaken by Environment Agency and Natural England   Specific outputs 

Data Collection, 

Sampling, and 

Pilot Trials 

See below 0  609  0.0% 20.0%  The ceramic membrane design is relevant for a number of SRO 
alternative options (recycled water and raw water transfer) as the 

technology will be able to treat water from a variety of sources including 
recycled water. Running a pilot plant now will inform design and 
operations in the future should the alternative options go ahead 

See below 

PWNT membrane 0 292    n/a 

Nanostone 

membrane 

0 317   

 

n/a 

See below 791  770  16.6% 25.3% Design Consultancy undertaken by Internationally recognised specialist 
in water recycling design. Input includes engineering, construction best 

practice, analysis of the sampling data. Being undertaken in Gate 2 
period to enable SW to collect sufficient data to support DWI approval of 

water recycling in the UK.  

See below 

Planning, scoping, 

and initiation 

96 93    Freeze date 

Specialised 

laboratory testing 

158 153   Specialised laboratory testing in the USA. As the determinants required 
for testing are fairly unique and there are not the necessary accredited 

methods in the UK, SW’s consultant arranged for the testing in the early 
phases of Gate 2. 

Freeze date 

Project Management, 

regulatory support 

and presentations 

55 53    Freeze date 

Data collection and 

processing 

199 195    Freeze date 

Process design 

support 

199 195   Providing preliminary drawings, creating technical reports and 
developing CDR. 

Freeze date 

Design management 84 81   Coordination and oversight of how the design workstream is delivering 
to plan. 

Freeze date 

See below 723  606  15.2% 19.9% Proving the concept and application of the process design. Collecting 
data to evidence the process efficacy of the water design.  Being 

undertaken in Gate 2 period to enable SW to collect sufficient data to 
support DWI approval of water recycling in the UK. 

See below 
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Description Further 

breakdown 

Gate 2 

(£k) 

Early 

Gate 3 

(£k) 

G2 % of 

Total 

Expenditure 

Early G3 % 

of Total 

Expenditure 

Description of Activity G2/G3 allocation 

approach 

Hiring the Pilot trial 

equipment and 

facilities 

57 187   
The pilot plant Ultra Filtration/ Reverse Osmosis technology and UV 

AOP process is currently hired on a monthly basis. This includes hire of 
the site requirements such as offices/ laboratory etc. 

Freeze date 

Trialling the design 

concept, operating 

and maintaining it 

215 55   

 

Freeze date 

Sampling, Sampling 

Prep and Analysis 

193 212   There is daily sampling carried out on the pilot plant which informs SW’s 
consultants and design team, these are sent to SW’s framework 

laboratories. Approximately every quarter, a larger sampling event 
occurs where a team goes out into the catchment to collect a wide array 

of samples, so SW can baseline this against the pilot data to look to 
profile against plant performance. 

Freeze date 

University of Brighton 

Sample Prep and 

Testing 

246 144   
Using academic experts to quality assure the pilot suppliers 

performance testing, prepare exotic samples for transportation to 
Eurofin’s USA, bench scale pilot plant. 

Freeze date 

Pilot Consumables/ 

Sundries 

12 8   

Pilot plant chemical, office supplies, cleaning, etc. 

Freeze date 

Procurement 

Strategy 

- 211  81  4.4% 2.7% Southern Water resources to provide procurement and commercial 
management of External Supply Chain required for Gate 2. 

Specific outputs 

- 276  40  5.8% 1.3% Value for money analysis, Commercial model development, Late 
Tender model development, Market Engagement, Development of 

Implementation Plan. Development SOC, Development of and 
Procurement Plan. 

Specific outputs 

Planning 

Strategy 

- 159  25  3.3% 0.8% Specialist planning resource to advise on the consenting on the DCO 
process  

Specific outputs 

- 0  0  0.0% 0.0% Airborne ground facing LIDAR survey confirming topography and 
sensitive receptors 

n/a 

- 56  6  1.2% 0.2% Ricardo commission on Natural Capital & Biodiversity gain  Specific outputs 

Stakeholder 

Engagement 

- 142  3  3.0% 0.1% 
Formally conducted research into stakeholder and customer views and 

preferences 

Specific outputs 

Legal - 167  30  3.5% 1.0% Legal advice – regulatory Specific outputs 

- 36  30  0.8% 1.0% Legal advice – consenting Specific outputs 

- 86  6  1.8% 0.2% Legal advice - procurement, strategy and Secondment Specific outputs 
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Description Further 

breakdown 

Gate 2 

(£k) 

Early 

Gate 3 

(£k) 

G2 % of 

Total 

Expenditure 

Early G3 % 

of Total 

Expenditure 

Description of Activity G2/G3 allocation 

approach 

Other - 0 0 0.0% 0.0%  n/a 

Total - 4,766  3,046      

Gate Allowance - 5,370  12,530      

Gate 

under/overspend 

- -604  -9,484  
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Havant Thicket Raw and 1/3 Common Activities (2017/18 prices) 

Description Further 

breakdown 

Gate 2 (£k) Early 

Gate 3 

(£k) 

G2 % of 

Total 

Expenditure 

Early G3 % 

of Total 

Expenditure 

Description of Activity G2/G3 allocation 

approach 

Programme & 

Project 

Management 

- 113  0  4.1% 0.0% Project Management to lead and manage the projects. Specific outputs 

- 263  181  9.6% 10.7% The PMO provides both strategic and tactical oversight of all 
workstreams and deliverables, whether internal or external. The PMO 

provides project controls, including tracking delivery of outputs, 
progress to schedules, costs tracking, resource oversight, monitors 

the interfaces between the workstreams and with the wider business, 
provides project management services to projects, as required. 

Specific outputs 

- 266  128  9.7% 7.6% 

Southern Water senior delivery management of both projects and 
programme  

Proportioning with 
specific outputs for 

project-specific 
delivery 

- 105  0  3.8% 0.0% External Assurance undertaken by  and with support on data 
analysis from the SW team, data provided to SW Board prior to Board 

Assurance statement.  

Specific outputs 

Feasibility 

Assessment and 

Concept Design 

- 109  422  4.0% 25.0% Specialist Process engineering team using catchment sampling data 
(sea water) to develop the process design. Multi discipline 

Engineering team developing the MECH, elect, civil, structural 
aspects of the concept design.  

Freeze date 

Option benefits 

development and 

appraisal 

- 81  0  3.0% 0.0% Cost estimation and embedded carbon calculation Specific outputs 

- 197  0  7.2% 0.0% Option Appraisal Framework consistent with Green book and 
consenting requirements  

Specific outputs 

- 216  4  7.9% 0.3% Hydraulic modelling - analysis and software licences Freeze date 

Environmental 

Assessment 

- 71  21  2.6% 1.2% Includes site selection, habitat phase 1 assessment. Land referencing 
and negotiating access.  

Specific outputs 

- 0  83  0.0% 4.9% Environmental, Ecological, Terrestrial and Marine Surveys. Too late 
to feed into Gate 2 but required to maintain project progress.   

Specific outputs 

- 141  13  5.2% 0.8% Option Appraisal Framework consistent with Green book and 
consenting requirements  

Specific outputs 

- 38  8  1.4% 0.4% Portsmouth Water costs advising on environmental constraints, 
available pipe routes, location of inlet/ abstraction connections at 

Havant Thicket, informing the high lift pumping station site location, 
development of the joint risk and joint stakeholder engagement 

strategies and performing joint regulator engagement.  

Specific outputs 

See below 0  609  0.0% 36.0% Value for money analysis, Commercial model development, Late 
Tender model development, Market Engagement, Development of 

Implementation Plan 

See below 
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Description Further 

breakdown 

Gate 2 (£k) Early 

Gate 3 

(£k) 

G2 % of 

Total 

Expenditure 

Early G3 % 

of Total 

Expenditure 

Description of Activity G2/G3 allocation 

approach 

Data Collection, 

Sampling, and 

Pilot Trials 

PWNT membrane 0 292    n/a 

Nanostone 

membrane 

0 317   

 

n/a 

Procurement 

Strategy 

- 211  81  7.7% 4.8% Southern Water resources to provide procurement and commercial 
management of External Supply Chain required for Gate 2.  

Specific outputs 

- 276  40  10.1% 2.4% Value for money analysis, Commercial model development, Late 
Tender model development, Market Engagement, Development of 

Implementation Plan. Development SOC, and Development of 
Procurement Plan. 

Specific outputs 

Planning Strategy - 159  25  5.8% 1.5% Specialist planning resource to advise on the consenting on the DCO 
process  

Specific outputs 

- 0  0  0.0% 0.0% Airborne ground facing LIDAR survey confirming topography and 
sensitive receptors 

n/a 

- 56  6  2.0% 0.4% Ricardo commission on Natural Capital & Biodiversity gain  Specific outputs 

Stakeholder 

Engagement 

- 142  3  5.2% 0.2% 
Formally conducted research into stakeholder and customer views 

and preferences 

Specific outputs 

Legal - 167  30  6.1% 1.8% Legal advice - regulatory Specific outputs 

- 36  30  1.3% 1.8% Legal advice - consenting Specific outputs 

- 86  6  3.1% 0.4% Legal advice - procurement, strategy and Secondment Specific outputs 

Other - 0 0 0.0% 0.0%  n/a 

Total - 2,730  1,690      

Gate Allowance - 1,128  1,859      

Gate 

under/overspend 

- 1,602  -169      

 

Date of response to RAPID 14/12/21  

Strategic solution contact / 
responsible person 
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