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Glossary 
 

AMP – Asset Management Programme 
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1. Background  
 
This Infiltration Reduction Plan (IRP) for Longparish in the Barton Stacey catchment has been prepared in 
response to the Environment Agency’s (EA) Regulatory Position Statement (RPS). SW has been carrying out 
work for many years to survey and repair sources of infiltration in the catchment for Barton Stacey Wastewater 
Treatment Works (WTW) in Hampshire.   
 
Figure 1 shows flows to Barton Stacey WTW. Longparish comprises the hamlets of Forton, Middleton, West 
Aston and East Aston, which have been combined into a single IRP because they are on the same sewerage 
network. The map on the following page shows that flows from Longparish are joined by flows from multiple 
villages upstream, including St Mary Bourne. These flows gravitate to Longparish wastewater pumping station 
(WPS), where they are joined by pumped flows from Forton WPS. The resultant flows are then pumped to 
Barton Stacey wastewater treatment works (WTW) south-east of Andover. Groundwater infiltration into the 
sewerage system in any of these villages contributes to an increase in the potential for flooding in the villages 
downstream. 
 
The repairs carried out by SW improve the integrity of the sewerage system. SW has been working with the 
following organisations and is dependent on their support to achieve the objective of reducing non-sewage 
flows into the sewers.  

 

 Environment Agency (EA) 

 Hampshire County Council 

 Test Valley Borough Council 

 Longparish Parish Council 

 

Southern Water has consulted with representatives of these parties as part of meetings with the local councils.   
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Figure 1.1 - Representation of the sewerage system for the Barton Stacey to  Barton Stacey WTW 
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2. Groundwater Infiltration at Longparish 

2.1. The significance of groundwater infiltration. 

Longparish are areas in Southern Water’s operating area where, during excessively wet winters, customers 
have been inconvenienced by the effects of groundwater infiltration into sewers. Such effects can include 
flooding and restricted toilet use (RTU). 
 
Southern Water strives to maintain services for customers by a programme of investigation, repair, 
maintenance and mitigation. Mitigation measures include the use of tankers and over-pumping. Such 
mitigation measures are not sustainable, so during the last ten years SW has invested in carrying out major 
improvements to the integrity of the sewers and manholes in the vicinity Longparish in order to minimise the 
occasions on which over-pumping is required. 
 

2.2. What would happen if Southern Water did not take 
action? 

Despite the significant groundwater flow through the valley during these conditions, incidents of sewer flooding 
have been relatively infrequent. Table 2.1 below shows reported incidents of sewer flooding since 2012/13.  
 
A hydraulic model of the Barton Stacey catchment is available, that can be used to understand the performance 
of the system and determine options to address risks. However, SW is aware from historical reports of which 
properties are likely to be the first to suffer from the effects of flooding. 
 
It is noted that despite the groundwater levels in 2020 and 2021 being comparable to those experienced in 
2013/14, the impact of this on the customers with respect to flooding and restricted toilet use has been much 
lower. This may demonstrate the effectiveness to date of the sewer sealing work undertaken in the network. 
 
Table 2.1 – Historic Sewer Flooding Incidents in Longparish 

 
Year 

External 
Flooding 

Internal 
Flooding 

Restricted 
Toilet Use 

Total 

2012_2013 2 0 2 4 

2013_2014 2 0 2 4 

2014_2015 0 0 0 0 

2015_2016 0 0 0 0 

2016_2017 0 0 0 0 

2017_2018 0 0 0 0 

2018_2019 0 0 0 0 

2019_2020 0 0 0 0 

2020_2021 0 0 0 0 

Totals 4 0 4 8 
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3. Investigation & repairs 

3.1. Outline Plans to Investigate Sources of Infiltration 

The Generic Plan describes Southern Water’s Infiltration Reduction process. The specifics of the investigations 
and repairs at Longparish are captured in Section 3.2 below, and includes the following elements:  
 
 Manhole Inspections and CCTV Surveys  

 Flow Monitoring Surveys 

 Manhole and Sewer Repairs 

 Follow-Up Surveys and Repairs 

 

3.2. Investigation and Repairs in the Longparish  

Groundwater infiltration into sewers has been a long-running issue for the Longparish. SW has been making 
significant investments over many years to minimise infiltration and the need for over-pumping.  
 
Similarly, £1 million worth of survey and seal work has been carried out on the sewer system serving St Mary 
Bourne which is beneficial for Longparish as St Mary Bourne’s flows are also pumped to Longparish.The 
investigations and repairs followed the process set out in the Generic Plan. The timing and status of each step 
is in Table 3.1 below.  
 
Table 3.1 – Summary of Survey and Repairs at Longparish 

Step. Description Approx Date Status 

N/A Repairs at Longparish 

788m of sewers repaired 

November 2011 – 
December 2011 

 
Complete 

1. Manhole lifting followed by 
CCTV Investigation 

May - June 2014 Complete 

3. Determination of required 
repairs 

320m of sewers surveyed.  

 

Autumn 2014 

 

Complete 

4.a. Repairs at Longparish 
 
53m of sewers repaired and 
1 manhole sealed  
 
[refer plans in Appendix A] 

 
 
November 2015 - February 
2016 

 
 
Complete 
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Step. Description Approx Date Status 

4.b. Repairs at Forton 

131m of sewers repaired and 
2 manholes sealed 

[refer to plans in Appendix A] 

 

November 2015 – February 
2016 

 

Complete 

8. Ongoing monitoring As required Instigate 
when trigger 
levels at St 
Mary Bourne 
are 
breached.  

9. Repairs at Longparish 

788m of sewers repaired 

 
 
November 2011 – 
December 2011 

 
 
Complete 
 

10. CCTV Investigations December 2017 - January 
2018 

Complete 

11. PADLS completed July 2016 - May 2018 Complete 

 
 
The long term monitoring analysis reveals that the repairs have provided resilience against an additional 3-4m 
of groundwater (measured at Vernham Dean borehole). The extent of the repairs is shown in the plans in 
Appendix A. 
 
SW acknowledged that some infiltration remained, and therefore further targeted repairs were carried out 
during winter 2015/16 at points along the sewer network. This work has now been completed, which concludes 
the current phase of sewer rehabilitation. It is too early to measure the effect of the most recent repairs as data 
is not yet available. Whilst no further work is scheduled, if infiltration remains an issue, the requirement for 
further investigation and repairs will be considered in relation to other locations which experience sewer 
flooding. 
 
In addition to physical investigations on site, SW has instigated a long-term monitoring programme in critical 
catchments, which now includes Longparish, (including Forton).  
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4. Over-pumping 

4.1. Circumstances that lead to over-pumping 

Since 2013, SW has made significant investment to reduce infiltration and to protect specific properties at risk 
of flooding, with the objective of reducing the frequency of discharges to watercourses.  
 
If flows continue to increase, as groundwater levels rise, mitigation measures at certain locations will be 
required. Using previous experience, areas likely to be the first affected, are identified. The requirement for 
tankering or pumping will be driven by levels in the manholes locally. Based on experience in 2013 and 2014, 
over-pumping could be expected to be required when the groundwater level at Vernham Dean BH reaches 
121.4m. However, to allow time for investigation and preparation, SW is using a lower groundwater ‘trigger 
level’ in the winter planning report. A trigger level of 120m is being used. 
 
Figure 4.1 shows the groundwater level at Vernham Dean BH over the last five years. The levels at which 
over-pumping was required during this period are also shown. The repair programme in Longparish, including 
Forton, was completed in February 2016, whilst repairs at St Mary Bourne had been completed earlier. 
 

 
 
Figure 4.1 - Groundwater levels from 2015 to 2021 

 

The details of where tankering and over-pumping has been necessary in the past are given in Appendix B. 
The repairs carried out, combined with the winter preparation checks, are expected to minimise the number of 
locations where over-pumping would be required. However, as a consequence of repairs and potentially other 
factors outside SW’s control (such as the severity of the weather), the hydraulics may dictate that over-pumps 
are required at other locations either in place of, or in addition to, the sites described in Appendix B. 
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4.2. Steps to prevent discharges and alternatives to over-
pumping 

The Generic Plan details the typical activities that Southern Water undertakes to minimise the requirement for 
discharges to watercourses. Since 2011, SW has undertaken extensive surveys and repaired sewers and 
manholes where infiltration had been found (the extent of the work is shown in Appendix A). This built on the 
repairs that had been carried out in previous years (shown in Appendix A).  
 
In addition to the eight steps outlined above, SW also carries out other activities to minimise the requirement 
for discharges to watercourses.  In the Winter of 2014/15, SW instigated a number of steps which are now part 
of the winter preparation; these activities are detailed in the Generic Plan and supplement the rehabilitation 
programme.  
 

4.3. Over-pumping arrangements (flow rates and 
minimisation of effect on watercourse) 

A typical arrangement of an over-pumping setup is provided in the Generic Plan. 
 
The locations where tankering and over-pumping has been used in recent years are shown in Appendix B. 
These locations were effective in restoring service to customers and are the default locations should the 
situation re-present itself. Dates of historic tankering and over-pumping are also provided in Appendix B.  
 
In addition to the measures described above to remove solid matter, SW invested in ten portable biological 
treatment units in January 2014 for use at flooded areas throughout its area. Units were not used in Longparish.  
UV units have been used instead when over-pumping is required.  
 

4.4. Steps to minimise the volume and duration of over-
pumping 

The Generic Plan outlines a detailed rationale behind the use of tankers and over-pumping, and summarises 
the benefits and disadvantages. Some specific issues in relation to the Longparish catchment are captured 
below. 
 
4.4.1. Tankering  

Benefits:  
 See Generic Plan. 

Disadvantages 
 The flow rate is low (approx. 2l/s per tanker over a 24 hour period*) 

 See also the Generic Plan. 

 
4.4.2. Over-pumping 

Benefits: 
 Typical pump fuel consumption is 25% of the fuel that one tanker would use in a day. 

 The discharge rate is significantly greater. A 150mm pump will discharge typically 50 to 80 l/s; the 
equivalent of a fleet of 24 tankers. 

 See also the Generic Plan. 
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Disadvantages  
 See Generic Plan. 

 
The graph in Figure 4.2 shows the estimated carbon emission per m3 of dilute effluent removed by tanker and 
by pump. In this example, data has been used for the 3,000 gallon tankers and a 150mm (6") pump at 
Longparish in 2014. 

 
Figure 4.2 – Carbon Footprint figures for Tankers and Over-pumps per m3 of effluent removed.  

 

4.5. 3rd Party Communications about over-pumping 

Since the start of the Infiltration Reduction Programme in 2013, Southern Water has been proactive in 
communicating with stakeholders and customers about planned and completed work to improve the integrity 
of the sewerage system. Stakeholders have been kept informed of progress on survey and sealing work via 
emails and or face-to-face meetings.  
 
SW attends and convenes meetings with a number of local groups. In particularmeetings with the EA and local 
councils have been influential in helping to shape the IRP. During the flooding of 2013/14 SW had 
representatives on site who visited affected customers to help them. The latest version of the IRP approved 
by the EA, will be published on SW's website.  
 
Despite the work being undertaken, if over-pumping is required, the location of advisory signs near the over-
pumps is also provided in Appendix B. The Generic Plan provides more detailed arrangements around over-
pumping. 
 
During the winters of 2014/15 and 2015/16, SW and the EA held weekly conference calls to discuss locations 
where total flows in the sewers were reaching the point where SW might need to respond imminently with 
tankering or over-pumping. 
 
From time to time, SW updates stakeholders about completed and planned work, as part of stakeholder 
meetings with the local councils. 
 

4.6.  Monitoring quality of the downstream watercourse 

The Generic Plan provides details of water quality monitoring that will be undertaken, should over-pumping be 
required.  
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5. Options To Reduce Infiltration  

5.1. Sewer Rehabilitation Programme 

SW acknowledges that infiltration reduction is on-going process. In recent years, SW has invested over 
£300,000 in surveys and repairs in Longparish, including Forton. The work was completed in February 2016, 
and consequently no further repairs are currently planned in Longparish, including Forton. On a company-wide 
basis, to ensure that benefit continues to be gained from the work that has been done, SW is continuing the 
programme of infiltration reduction with proposed investment of a further £10m across its region for AMP6 
(2015 – 2020). 
 

5.2. Property Level Protection 

A Non-Return Valve (NRV) is a mechanism by which sewerage is allowed to flow in one direction, but not the 
other; this can be useful for preventing sewage flowing from a main sewer into a lateral sewer. NRVs are 
particularly relevant where properties are at a low elevation relative to the main sewer. In the event of the main 
sewer becoming surcharged, the NRV will stop the lateral becoming surcharged, especially for long periods. 
But in these circumstances the lateral behind the NRV will need to be emptied by a tanker at least once a day 
to remove the effluent from the property.  
 
NRV’s have always been part of SW’s armoury for dealing with the effects of infiltration. However, as well as 
the topography of the area, they are only effective if there is no significant infiltration in the lateral to which they 
are flitted. 
 
The potential for NRV’s to be installed in Longparish has been considered. As a result, work has been carried 
out, including the installation of an NRV in a lateral drain of a property in February 2015. Additionally, the 
potential for future use of NRV’s will be investigated, if it is deemed appropriate, now that the current repair 
work has been completed.  
 

5.3. Local Flow Control 

Tankering was undertaken in the period January to March 2014, and over-pumping was used intermittently in 
March 2014. Neither tankering or over-pumping were required in 2019/20 or 2020/21. 
 

5.4. Pumping Stations 

In order to minimise the effects of infiltration, SW is continuing to ensure that design discharges are maintained 
at pumping stations. At Longparish WPS, the pumps were replaced/refurbished in 2014. Pump motors were 
replaced more recently; one in July 2015 and one in February 2016. 
.   

5.5. Monitoring 

SW has set up a monitoring programme using current electronic data (e.g. EA borehole level data via telemetry 
links). In January 2015, SW commenced a weekly review of the ten locations in its region which are most 
prone to sewer flooding. St Mary Bourne was added to this programme in 2015, and Longparish, including 
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Forton, were added in 2016. The monitoring uses ‘real time’ groundwater levels from local boreholes to predict 
when it might be necessary to respond to mitigate the effects of flooding. The trigger levels are not the levels 
at which tankering or over-pumping started historically; when a trigger level is breached SW increases activity 
to ensure that the sewers are running clearly. Levels in the manholes are also checked, as it is this, not 
groundwater levels that determine when surplus effluent needs to be removed from the sewers. 
 
The graph below, Figure 5.1, is an example of those used for predicting the earliest, average, and latest dates 
for when the trigger levels are forecast to be breached. This graph shows groundwater levels (in blue) and an 
indication of flows (in red).  
 

 
Figure 5.1 – Forecasting of Trigger Dates 

 
SW repeats this monitoring each winter. In 2015, the reporting commenced mid-September, running reports 
at monthly intervals initially, increasing to fortnightly, then weekly to suit the rise of groundwater levels. 
Similarly, there were weekly reports during the winter of 2015/16. The forecast dates for reaching trigger levels 
is shared with the EA when it is produced. 
 
The above approach can only be used during periods of rising groundwater. However it is important for SW to 
continue to monitor the integrity of the sewers through the drier months of the year. 
 
In addition to the groundwater flooding forecasts explained above, SW is also looking at longer-term trends to 
monitor the effectiveness of the completed rehabilitation work. 
 
In addition to the groundwater flooding forecasts explained above, SW is also looking at longer-term trends 
to monitor the effectiveness of the completed rehabilitation work. Figure 5.2 shows the groundwater levels at 
Vernham Dean borehole plotted against calculated flows at Longparish WPS. 
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Figure 5.2 – Long Term Monitoring (Jan 2010 to Nov 2015) 

 
Figure 5.2 quantitatively illustrates how flow varies with groundwater levels. It is reasonable that as 
groundwater levels increase, the rate of infiltration increases. Therefore Figure 5.2 can be used to assess how 
effective repairs are at reducing infiltration. Two distinct periods are outlined: Jan 2011 – Nov 2011 (before 
repairs in the Barton Stacey catchment), and Nov 2014 – Jan 2016 (after the repairs). It is important to note 
that relevant repairs include the following: 
 
 Repairs carried out in Longparish from November 2011 – December 2011. 

 Repairs carried out in St Mary Bourne from October 2013 – October 2014 (see St Mary Bourne IRP for 
more information). 

 
Lines A and B in Figure 5.2 show how values of flow for a given groundwater level vary before and after the 
repairs. The difference in groundwater level between Lines A and B is approximately 3-4m. In other words, for 
a given groundwater level, the corresponding flow is lower after the repairs. This suggests that repair work has 
been effective in reducing infiltration.  
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6. Action Plans 
A significant amount has been achieved in the Longparish catchments in the last ten years. Some actions are 
ongoing which reflects the continuous improvement process for dealing with infiltration due to groundwater. To 
make it easy to track progress, the following tables set out the actions to reduce infiltration and also to mitigate 
the effects of it, if the infiltration cannot be controlled at economic cost. Tables 6.1 and 6.2 cover the actions 
by SW and by other parties, respectively, to reduce infiltration. Tables 6.3 and 6.4 cover mitigation of the effects 
of flooding (Communication and other activities).  
 
SW is committed to continuing to pursue infiltration to reduce the frequency of over-pumping. This IRP 
describes the work that has been done by SW to improve the situation. In addition, it also describes what is 
being done to monitor flows, the ‘winter preparation’ work to be carried out to ensure assets are operating 
correctly, and the work to be developed with other agencies to improve an integrated plan to address flooding.  
 
Colour coding of actions in tables: 
 Green – completed 

 Orange – imminent action required 

 Red – overdue 

 White – on-going actions with no specific end dates.  
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Table 6.1. Southern Water Current Activities to Reduce Groundwater Infiltration 
 
Number Item Actions Timescale and Status Outcomes 
1.1 Develop an approach 

for reduction of 
infiltration and 
maintenance of 
reduced levels of 
infiltration.  

Refer to Section 3 of 
this IRP.  

Summer 2013. Complete The steps are being followed to deliver 
results.  

1.2 CCTV etc survey of 
sewers [Step 1 in Fig. 
3.1] 

Identify strategic 
manholes, survey 
manholes to identify 
clear flow and 
infiltration. Carry out 
CCTV survey where 
clear flow was 
identified.  
 

May – June 2014. Complete Sources of high Infiltration identified by 
the 2014 CCTV surveys have been 
repaired. 

1.3 Carry out sewer 
rehabilitation work 
[Step 4 in Fig. 3.1] 

Use various 
techniques to seal 
infiltration points in 
manholes and 
sewers 

Longparish: Identified repairs 
completed in 2011 and 
2015/16. 
 
Forton: Some identified repairs 
completed in 2015. 
 
Forton 
Rehabilitation work completed 
in winter 2015/16. 

Rehabilitation will restore structural 
integrity of the sewers. 

1.4 Further surveys (CCTV 
or alternative 
techniques), if required, 
in areas of high 
remaining infiltration. 

Targeted surveys to 
address areas 
suffering sewer 
flooding. 

Spring 2015. Complete. Determine scope and carry out further 
rehabilitation if identified as required 
from the CCTV survey results.  
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Number Item Actions Timescale and Status Outcomes 
1.5 Further sewer 

rehabilitation work, if 
required, in areas 
where surveys carried 
out. 

Follow-up repairs. Winter 2015/16. Completed in 
February 2016. 

Rehabilitation will restore structural 
integrity of the sewers. 

1.86A Maintain IRP as a live 
document 

Update IRP as 
appropriate to 
describe work 
carried out and/or 
developments 

Annually – on anniversary of 
EA approval 

Up-to-date IRP. 

1.6B Quarterly progress 
reports 

A progress report on 
infiltration reduction 
work related to this 
catchment will be 
submitted to the 
Environment Agency 

Quarterly (December, March, 
June, September) 

Keep the Environment Agency 
informed of progress on a regular basis 

1.7 Strategy for inflows via 
private drains (see 
footnote). 

SW to propose a 
strategy for dealing 
with infiltration  via 
private drains*  

SW, Complete. July 2014. SW’s objective is to improve 
awareness of the significance of 
infiltration into private drains and the 
importance for customers to ensure 
infiltration is repaired when it is 
discovered.  

1.8 Monitor Flows SW carry out pre-
winter checks and 
monitor sewer flow 
to identify significant 
increases in inflows.  

Commenced winter 2014/15. 
Repeated winter 2015/16. 

Preparation for winter responses. 
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Number Item Actions Timescale and Status Outcomes 
1.9 Consider alternative 

solutions that involve 
some risk 

Investigate 
unconventional 
options such as 
vacuum sewers or 
consider 
conventional 
combined sewer 
overflows  

2020 Ongoing.  

1.10 Over-pumping Sites: 
improve effluent quality  
 

Investigate potential 
for improved 
screening and basic 
treatment at points 
of discharge into 
watercourse. 

SW, 2014. Complete for 
previously used sites. 

Improved arrangements for discharges 
when required. 

1.11 Over-pumping Sites: 
minimise flow 

Add level control to 
pumps to reduce 
durations for 
pumping   

SW, 2014. Complete. Minimises volumes of discharge if 
seasonal discharge(s) are necessary in 
order to maintain use of sewerage 
services for customers during periods 
of very high groundwater levels.   

1.12 Standards for 
emergency discharges 

SW to discuss with 
EA about best 
practice set up for 
over-pumping 
arrangements.  

SW, 2014. Complete. Agree with EA acceptable standards 
for discharges and acceptable flow 
rates.  

1.13 Flow, location, 
screening 
arrangements for 
emergency discharges 

Determine potential 
flow rates and 
screening 
arrangements and 
most appropriate 
locations,  

SW, 2016. Included in this 
IRP. Complete. 

Agree with EA, HCC and local Parish 
Councils acceptable arrangements for 
future emergency discharges. 
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Number Item Actions Timescale and Status Outcomes 
1.14 Action Plans Develop SW action 

plans documenting 
set up of pumps, 
tankers, etc. for 
emergency 
situations.  

SW, Summer 2014. Complete. Action Plan available for planning 
sessions with other authorities in 
preparation for repeat flooding events. 
Engagement with the local community 
about the potential arrangements for 
dealing with excess flows into sewers 
to mitigate disruption to customers.  

1.15 Identification of lengths of 
sewer to survey or 
resurvey in the period 
2021-25 

Review sewer records 
with available ground 
water profile date 

Post 2022  Planned 

1.16 Undertake required sewer 
sealing 

Seal sewers and 
manholes by most 
appropriate technique 

Post 2022   

1.17 Review effectiveness of 
any sealing work 

Analyse monitoring 
data and groundwater 
data to determine 
benefit of investment 

Post 2022   
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Table 6.2. Multi-Agency Activities to Reduce Groundwater Infiltration 

Number Item Actions Timescale and Status Outcomes 
2.1 Strategy for infiltration via 

private drains 
Southern Water to 
propose a strategy for 
dealing with infiltration 
via private drains* 

SW supported by EA and local 
Parish Councils, Summer/ 
Autumn 2014. Completed 2014.  

Southern Water objective is to improve 
awareness of the significance of infiltration 
into private drains and the importance for 
customers to ensure infiltration is repaired 
when it is discovered. 

2.2a Investigate highway ‘mis-
connections’ 

Where non-sewage 
flow is identified, 
check highway 
drainage relative to 
sewers to ensure road 
drainage is not a 
source of flow into the 
SW sewers  

Hampshire County Council with 
support from SW, as appropriate 
if connections are identified. To 
be pursued as and when 
required.  

Reduced flow of surface water (if 
connections are found).  

2.2b Investigate groundwater 
infiltration on domestic 
drains 

Where non-sewage 
flow is identified from 
domestic properties, 
investigate to identify 
source of flow into SW 
sewers 

SW, with assistance from Test 
Valley Borough Council as 
appropriate, if connections are 
identified. To be pursued as and 
when required. 

Reduced flow of surface water (if 
connections are found). 

2.3 
 
 
 
 
 
 
 
 

Consider effects of 
proposed new 
developments on 
infiltration.  

Borough Council to 
continue to consult 
with SW on 
development 
applications. 

Test Valley Borough Council, 
Ongoing. 

Developments in areas which would be 
detrimental to sewer flooding, to have 
conditions recommended by SW and 
applied, as appropriate, by the District 
Councils. 

SW to determine 
threshold above which 
they require to be 
consulted. 

SW, Ongoing.  

Note: Southern Water does not have powers to require residents to repair private drains. Hence the support of the other agencies is 
required. It is acknowledged that customers may not be aware of infiltration in their private drains, so SW will consider ways of obtaining 
information to demonstrate the presence of infiltration.  District Councils would only be able to instigate action under Section 59 of the 
Building Act where proof/evidence is provided of the defect. 
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Table 6.3. Publicity / Communication Activities to Reduce / Mitigate the Effects of Groundwater Infiltration. 

Number Item Actions Owner, Timescale 
and Status 

Outcomes 

3.1 Public meetings about 
reducing groundwater 
infiltration into sewerage 
system 

Attend public meetings with other 
agencies as appropriate 

SW, Regular 
meetings are not 
planned, but SW will 
attend with other 
agencies as required. 

Inform stakeholders of progress and 
planned activities and receive 
feedback.  

3.2 Communications from 
SW to stakeholders 
about reducing 
groundwater infiltration 
into the sewerage 
system. 

Send e-mails at regular intervals to 
communicate progress on sewer rehab 
activities. 

SW, ongoing as 
required. 

Inform stakeholders of progress and 
planned activities  
 

3.3 Liaise with other 
agencies as 
appropriate. 

Discuss and agree actions to reduce 
requirements for tankering and 
emergency discharges to 
watercourses.  

All parties, as 
required. 

Improved understanding and 
appreciation of issues. Agreement to 
actions to help reduce the need for 
tankering and emergency discharges 
to watercourses. 

3.4 Communicate with 
stakeholders about 
optimum arrangements 
for emergency 
discharges 

Explain potential flow rates and 
screening arrangements and most 
appropriate locations. 

SW, Complete. SW 
will communicate 
further when further 
emergency 
discharges are 
required.  

Agree with EA acceptable 
arrangements for future emergency 
discharges. Notify HCC and Parish 
Councils. 

 
** SW can provide base information to councils to include in articles publicising the role that everyone can play in minimising non-sewage flows into 
sewers, and the importance of doing so to reduce the incidence of restricted toilet use during periods of high groundwater.  
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Table 6.4. Activities to Mitigate the Effects of Groundwater Infiltration/ Other Flood Protection Mechanisms 

Number Item Actions Owner, Timescale and 
Status 

Outcomes 

4.1 Early Warning 
system 

Monitoring of winter 
groundwater levels and 
sewer levels/flows, using 
EA borehole data. Discuss 
with EA in weekly calls 
(when groundwater levels 
are high). 

SW, 2014. Ongoing. 
Commenced Jan 
2015. Re-commenced 
Sept 2015. 

Develop trigger levels by comparing 
historic customer complaints and 
tankering with BH levels (or other 
reference). Note trigger levels should vary 
as a consequence of rehabilitation. Also 
they will need to reflect groundwater 
reaction times.  

4.2 Tankering 
arrangements 

Investigate options for 
improving location of 
tankers and over-pump 
units for future events. e.g. 
by use of longer hoses/ 
pumping 

SW, Spring 2014. 
Complete 

Potentially less disruption to residents 
when tankering / pumping is essential.  

4.3 Integrated 
approach to 
Mitigate effects 
of groundwater 
flooding 

Attendance at multi-
agency meetings and 
developing multi-agency 
actions to reduce the 
effects of groundwater 
flooding 

Hampshire County 
Council with inputs 
from SW, EA and 
Parish/District 
Councils. 

Actions for participating authorities that in 
unison will reduce flooding and / or the 
impact of flooding. 

 

 



Longparish Infiltration Reduction Plan 

24 
 

Appendix 
 
A Survey Findings and Rehabilitation Scope 
  
B Emergency Discharge Sites 
  
  
  
  

 


