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Accelerated gate two queries process  

Strategic solution(s) Havant Thicket 

Query number HAV006 

Date sent to company 16/12/2021 

Response due by 20/12/2021 

___________________________________________________________________ 

Query 

 Please provide the full assurance report completed by Jacobs, includng the 
full section on costs and cost modelling.  

 Where in the submission can we find results of the internal benchmarking 
undertaken by SW and its SME supply chain referenced in your response to 
HAV003? If it is not in the submission, please provide us with results 
indicating the range in which the costs presented in this submission fall 
relative to your internal benchmarking.  

 Without sharing the industry and market data that is Intellectual Property of 
 or SW cost data, please provide an overview of the range in 

which the costs presented in this submission fall relative to these data.  
 Where in the submission can we find the "high level sensitivity analysis to 

understand how costs increase or decrease when different future scenarios of 
the solution are considered" as mentioned in your response to HAV003? 

 Please describe the differences between capex estimates presented in Table 
10 of the Havant Thicket Concept Design Report and those presented in 
Table 11 of the same document.  

___________________________________________________________________ 

Solution owner response 
 Please provide the full assurance report completed by Jacobs, including the 

full section on costs and cost modelling.  

The Jacobs report is attached (HAV006 Jacobs – New Gate 2 Final Assurance 
Statement.pdf). Please note we are asking permission to publish this and will be in 
touch if we are unable to. Annex 6, Efficiency of Expenditure, was undergoing final 
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formatting amendments on the morning of the 6th December and Jacobs were 
unable to view offline the final version which is reflected in the scoring. We have 
since asked them to complete a post submission addendum to this report, which we 
will provide to you as part of the full report.  

 Where in the submission can we find results of the internal benchmarking 
undertaken by SW and its SME supply chain referenced in your response to 
HAV003? If it is not in the submission, please provide us with results 
indicating the range in which the costs presented in this submission fall 
relative to your internal benchmarking.  

In our response to HAV003 (fifth bullet) we stated: 

“No third party benchmarking analysis was commissioned however, internal 
benchmarking was undertaken by SW and its SME supply chain. Third party 
assurance of the costs was completed by Jacobs prior to submission with the 
assurance process being described in Annex 7, Assurance process” 

The Studies and Investigations framework was competitively tendered on the open 

market in 2019/202 to establish the framework contracts for each Lot. The 

agreement of these frameworks set the rates to be applied for all services within 

each respective framework lot. The contract manager will review all incoming 

tenders for adherence to the agreed framework rates, before applying a sense check 

to ensure the proposals are in line with industry norms. SWS’ procurement 

mechanisms allow the option of either direct award or mini competition. As a result, 

we can be sure that the framework rates in the first instance reflect the market value 

at the point at which the tender was completed.  

During renegotiation of the Strategic Supplier Partnership (SSP) framework rates for 

AMP 7, SWS compared the SSP rates against other rates for similar services– this 

demonstrated that the SSP offers value for money against the other SWS 

frameworks such as the Delivery Partner Frameworks. 

The internal benchmarking process is further described in our response to HAV003 
(sixth bullet): 

“The costs and costing methodology used for the pipeline elements was tested and 
refined with estimating expertise in our partners . The final costs were agreed 
collectively. The same approach was adopted for the tunnelling elements with 

. 

Southern Water engaged the services of  (tunnelling) and Southern Water’s 
delivery partner  (infrastructure) to provide assistance in terms of 
constructability for the engineering solutions currently proposed at Gate 2. While this 
was not a stand-alone external benchmarking exercise, the benefit of this in terms of 
cost, was that the tunnelling team at  and the estimating team at  were 
able, as part of the collaborative team, to provide assurance that costs collectively 
produced, were appropriate for market conditions at the time and the complexities of 
the solutions.” 
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To clarify, the process undertaken to establish alignment with market costs was not 
developed by the benchmarking of individual assets and elements against 
comparable market costs. But rather a collaborative and collective estimating of 
costs, undertaken with both  and s tunnelling team. This did not result 
in a benchmarking report showing how costs may generically compare to others in 
the sector, but followed a more robust process of collectively pricing the project 
specific elements at a granular level resulting in a collaboratively priced bill of 
quantities. This engagement with the SME’s provided the assurance that both costs 
and constructability proposals were appropriate with the market at the time of 
estimating. 

 Without sharing the industry and market data that is Intellectual Property of 
 or SW cost data, please provide an overview of the range in 

which the costs presented in this submission fall relative to these data.  

Where costs were calculated from a top down position, the most robust cost data 
available to the estimating team was sought. This did not follow the alternative 
approach of comparing Southern Waters cost data to similar asset models available, 
as this was deemed to be overly subjective at the Gate 2 stage. A more analytical 
approach, aligned with the greater level of detail provided by Southern Waters 
design teams, was followed. The process components were priced from the cost 
data considered to be the most robust in terms of relevance to the actual project 
requirements (SW or  data). This enabled the estimating team to 
select the best models available from both the Southern Water and  
held data. This information was then fed into the Bill of Quantities produced in  

, to provide an inclusive cost schedule of all components within the direct 
costs. It is therefore not possible to provide a range. 

 Where in the submission can we find the "high level sensitivity analysis to 
understand how costs increase or decrease when different future scenarios of 
the solution are considered" as mentioned in your response to HAV003? 

See Annex 12, Sections 4.3.2 (B5) and 4.4.2 (B4) for the high level sensitivity 

analysis. As mentioned in our response to HAV003, 7th bullet point, “This work is at 

an immature stage of development and we propose to share with RAPID 

at Checkpoint meetings between Gate 2 and 3”. This detailed sensitivity analysis is 

planned to be included within the Gate 3 deliverables (as per response to HAV003). 

 Please describe the differences between capex estimates presented in Table 
10 of the Havant Thicket Concept Design Report and those presented in 
Table 11 of the same document.  

Tables 10 and 11 contained within the Havant Thicket Concept Design Report 

highlight The capex costs of Options B4 and D2. Table 10 highlights the capex costs 

indexed to 2017/18 prices as being £451m for Option B4 and £261m for option D2. It 

also provides comparison to the capex costs for these options from the Gateway 1 

report being £458m for Option B4 and £176m for Option D2. Table 11 provides 
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additional granularity to the capex values for Options B4 and D2 and shows the 

totals at current day prices as being £490.5m for Option B4 and £238.3m for Option 

D2. Please note that Table 11 is split across two pages. On the second page you 

can see the capex costs indexed to 20127/18 prices for both options. These match 

with the figures provided in Table 10. There is no difference between the indexed 

capex estimates in Table 10 and Table 11. 

Date of response to RAPID 20/12/2021 

Strategic solution contact / 
responsible person 

 

 


