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BACKGROUND 

The Environment Agency’s (EA) Regulatory Position Statement (RPS) requires 
Water and Sewerage Companies (WaSC) which are aware of sewerage systems in 
their area which are vulnerable to infiltration, to submit Infiltration Reduction Plans 
(IRP) to the EA for approval. This document is produced in response to the RPS.  

The IRP will be reviewed by Southern Water (SW) annually and if required updated 
to show the latest information regarding the progress of work in the area to reduce 
infiltration. Therefore there will not be a ‘final issue’ of the plan. It is a working 
document, which will be updated as required.  

During the current Infiltration Reduction Programme, commenced in 2013, SW has 
been working to identify and repair sources of infiltration in the Barnham catchment; 
part of the catchment of Lidsey Wastewater Treatment Works (WTW) in West 
Sussex. The extent of the catchment covered in this IRP is represented in the map 
on the following page. 

Flow gravitates to Lidsey WTW from two primary directions.  From the north, the 
source of the flow is from the villages of Westergate and the western part of 
Eastergate. From the north-east, flow gravitates from Walberton and Eastergate to 
the centre of Barnham, where it is joined by flow from North End, Yapton WPS that is 
pumped along Lake Lane. Just south of the railway line in Barnham, the main sewer 
splits into a dual sewer and a combined storm overflow is provided at Marshall Close. 

Flow from Yapton is pumped from Barnham Road WPS to join the dual sewer just 
south of Barnham. The resultant flow gravitates in a south-westerly direction to 
Lidsey WTW for treatment.    

During the past two years, significant infiltration has been found and repaired. 
However, because flows change very rapidly in response to rainfall, there may be 
further sources of infiltration that SW has not been able to identify currently. SW has 
used a number of techniques, described in this document, to identify locations of 
infiltration and also methods of repair.  

Southern Water has been communicating with other agencies and in particular during 
winter flooding events.   

The repairs carried out by SW improve the integrity of the sewerage system. In all 
locations, where infiltration reduction is being tackled, SW has found that the problem 
is most effectively solved by adopting a collaborative approach with other 
organisations. Furthermore, SW has found from experience in other locations where 
sewer rehabilitation repairs have been completed, that the repairs need to be 
reasonably comprehensive to reap benefits. 

Southern Water has been working with the following organisations. SW is dependent 
on their support to achieve the objective of reducing non-sewage flows into the 
sewers.   

 Environment Agency  
 Arun District Council 
 West Sussex County Council 
 Barnham Parish Council  



Barnham - Infiltration Reduction Plan  Southern Water 

Southern Water                                                   Page 2                                       August 2018 
 
 

 

Representation of the sewerage system for the Lidsey WTW catchment

Lidsey 
WTW 

Barnham Rd 
WPS 

Bilsham Rd WPS 
The Millers WPS 

Marshall 
Close 
combined 
storm 
overflow 

Warren Way 
WPS 

Hill Lane WPS Dual 
Sewer 

Hook 
Lane 
WPS 

The Street 
WPS 

North End 
WPS 



Barnham - Infiltration Reduction Plan  Southern Water 

Southern Water Page 3    August 2018 

1. EXECUTIVE SUMMARY 

 

Southern Water has invested £425,000 in surveying and repairing sources of 
infiltration in the local sewer network in and around Barnham. The locations of the 
work are shown in Appendix A. The work at Barnham formed a significant part of the 
£14 million invested by Southern Water during 2013 to 2016 to improve the 
performance of the sewers in sixty towns and villages affected by high groundwater 
levels across the company’s region. 

This Infiltration Reduction Plan (IRP) leads the reader through the steps taken by 
Southern Water (SW) to reduce infiltration and to explain the achievements of the 
work. The sections of the IRP follow the current version of the Environment Agency’s 
Regulatory Position Statement (May 2014).  

Section 1 explains which IRP sections address which sections of the RPS.   

A significant number of unusually wet winters in recent years has caused a number 
of flooding events in the Barnham area. During the winters of 2013/14, the wettest 
winter on record, flows in the sewers exceeded their capacity and unfortunately it 
was necessary to make discharges from the sewers to the Barnham Rife in order to 
maintain sewerage services to SW customers. The history of recent flooding is 
quantified in Section 2, together with an acknowledgement by SW, that infiltration 
was sufficiently significant that action was required to reduce it.  

The generic approach adopted by SW for their Infiltration Reduction Programme is 
explained in Section 3; also included is a table of key dates for surveys and repairs at 
Barnham.  

The work carried out has improved the sewers locally; however, the nature of the 
ground and the very rapid response of the sewer network to rainfall makes it difficult 
to both identify all sources of infiltration and to effect lasting repairs. However, this 
has not deterred SW from expending considerable effort to both find and repair 
sources of infiltration and also to implement other measures to reduce the frequency 
of spills from the sewers. Flow monitoring was used successfully in Barnham, to 
identify one source of infiltration which it had not been possible to locate using more 
conventional methods.  

The major part of the repair work in Barnham was completed in 2014; one repair is 
currently outstanding.  

The work carried out in 2014 has had some benefit but, the effect has not been as 
positive as would have been liked. Consequently SW anticipate that despite their 
best endeavours, during periods of prolonged very wet weather, there will continue to 
be occasions when discharges (over-pumping) to a local watercourse will be 
required. In addition to the infiltration reduction work, SW is taking steps to reduce 
the frequency with which it will be necessary to pump dilute effluent into the 
watercourse, thereby minimising the impact on the environment. These steps are 
explained in Section 4, together with a note on the pros and cons of tankering and 
over-pumping. Also included are the factors considered when having to decide 
whether over-pumping is required to avoid danger to health and to maintain 
sewerage services to customers. This section also summarises SW's plans for 
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communications and arrangements for monitoring water quality, if over-pumping is 
required.  

Ways to reduce infiltration with the objective of minimising the requirements for 
discharges to watercourses are considered in Section 5.  This section covers the 
sewer rehabilitation programme, the potential for property level protection and a 
summary of options for long-term monitoring. Unfortunately long-term monitoring is 
not straightforward at Barnham (for the reasons described in Section 5.3), however, 
SW will continue to investigate options for monitoring, with a view to helping to 
minimise the occasions when over-pumping to local watercourses will be required.   

Section 6 includes a conclusion and a table summarising actions to reduce infiltration 
and the impact of remaining infiltration. SW is seeking to promote a multi-agency 
approach to make improvements that will ultimately reduce the number of occasions 
when further over-pumping will be required.  
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1 REPORT STRUCTURE AND SUMMARY 

Section 1 - Report Structure & Summary (this Section) 
Southern Water has embarked on a programme to reduce the effects on customers 
and the environment, of groundwater infiltration. Progress, current activities and 
potential future activities are recorded in Infiltration Reduction Plans (IRPs) that SW 
is producing. This IRP covers the villages of Barnham, Eastergate, Westergate, 
Woodgate, Walberton and Yapton. 

This IRP is arranged in five further sections: Situation, Investigation, Over-pumping, 
Options to Reduce Infiltration, and Conclusions. These headings have been used in 
order to cover, in a logical structure, the information required by the Regulatory 
Position Statement (RPS) published by the Environment Agency (EA). RPS 
requirements are summarised below.  
 
Section 2 - Situation  

 acknowledgement that for the Barnham area, groundwater infiltration is 
significant enough to have necessitated the use of over-pumping to protect 
customers against sewer flooding (RPS Section 2.2) 

 Explanation of what would happen if SW were not to actively prevent 
groundwater getting into the sewers or use mitigation measures to protect 
customers when flooding does occur. Provide details and locations of 
infiltration and other likely impacts. (RPS Section 2.3 i) 

 

Section 3 - Investigation and Repairs 

 outline the plans for investigation of the problems caused by groundwater 
getting into the sewers (RPS Section 2.3 ii)  

 The IRP also covers repairs in this Section.  

 

Section 4 - Over-pumping 

 details, circumstances and locations where over-pumping is expected to be 
required (RPS Section 2.3 iii) 

 include information about the over-pumping including typical flow rates and 
measures to minimise the effect on the watercourse of the discharge. (RPS 
Section 2.3 iv) 

 Explain what SW is doing to avoid the need for over-pumping (RPS Section 
2.4 a.) 

 Explain the steps SW takes to minimise how much is pumped (RPS Section 
2.4 b) 

 Describe the physical measures used to prevent/ remove solid matter (RPS 
Section 2.4c) 

 In the event of needing to over-pump, explain SW’s procedures for notifying 
the EA and for communicating with people who might be affected by the 
pumping. (RPS Section 2.4 d) 

 Describe what SW does to monitor the water quality of the downstream 
watercourse. (RPS Section 2.4 e) 
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Section 5 – Options to Reduce Infiltration 

 What SW is doing to minimise the requirement for discharges. This will 
include planned work to reduce groundwater getting into sewers and also 
work that could be considered in future if the work being carried out and the 
planned work are not adequate. (RPS Section 2.3 v) 

 

Section 6 – Conclusions/Action Plan 

 A commitment to review the IRP annually (RPS Section 2.3 vi) 

2 SITUATION 

2.1 The significance of Groundwater Infiltration in the Barnham Area 

Barnham is one of a number of areas in Southern Water’s region, where during wet 
winters; customers have been inconvenienced by the effects of groundwater 
infiltration, much of which is rainfall induced (see below). Excess groundwater which 
gets into the sewers prevents sewage from customers being able to be conveyed 
satisfactorily to the treatment works.  During these conditions some customers suffer 
restriction in use of their facilities.  Southern Water strives to maintain services for 
customers by a programme of investigation, repair, maintenance and mitigation 
measures that include use of tankers and over-pumping to maintain services. SW is 
aware that such measures are not popular so during recent years has invested 
£425,000 carrying out significant improvements to the integrity of the sewers and 
manholes in the Barnham area. Since 2013, SW has surveyed 4.1km of sewers, 
resulting repairs in being carried out to 890m in nine different parts of the village. 
These improvements were made to minimise the occasions on which over-pumping 
into the Barnham Rife will be necessary. 

In some of the Barnham area, the surface geology is such that heavy rain permeates 
into the ground very easily, thus raising the groundwater levels locally for a few 
hours. From the perspective of sewer flooding, infiltration flows increase rapidly when 
rainfall causes groundwater level rises, after the rain has stopped, groundwater 
levels return to normal. After prolonged heavy rain, groundwater levels remain higher 
for longer, causing longer-term infiltration problems. It is difficult to identify infiltration 
caused by short-term fluctuations in groundwater levels.  

2.2 What would happen if Southern Water did not take Action? 

Barnham, Eastergate, Westergate, Woodgate, Walberton and Yapton are located 
within a shallow valley formed around the Aldingbourne Rife with some areas in 
Eastergate and Westergate being slightly higher than Barnham. The geology and 
hydrogeology of the area is complex and is dominated by the South Downs.  

The sewer network from these villages drains to Lidsey WTW. These sewers become 
very severely overloaded by infiltration which has caused Marshall Close Combined 
Sewer Overflow (CSO) to operate and has also caused serious flooding when the 
flow exceeds the capacity of the sewer network. During December 2013 to March 
2014, SW deployed an extensive fleet of tankers to keep the sewerage system 
functioning.  

Table 1 and Figure 1 outline incidents of sewer flooding since April 2000 reported to 
SW. Annual daily average winter rainfall has also been included on the graph. The 
graph is useful for showing trends. It can be seen that for several years in the early 
2000’s there were no, or only isolated reported flooding incidents. In 2012/13 there 
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was a peak in external flooding incidents, which corresponded with the wettest year 
on record. The repair work carried out in 2014/15 appears to have been beneficial in 
reducing the number of customer issues, although it is not clear-cut.  

Sewers are designed to accommodate normal flows, which includes an allowance for 
groundwater. However, during particularly wet winters, the capacity of the sewers is 
exceeded, resulting in spillages and sewer flooding. In addition to repairs to the 
sewers, Southern Water has a standard process which they follow each autumn/ 
winter to ensure sewers are flowing freely. Consequently, it is difficult to assess what 
the effects of groundwater infiltration would be if no action were taken; but suffice it to 
say that more customers would suffer loss of sanitation, and more manholes would 
spill if SW did not carry out the pre-winter checks and rehabilitation of the sewers. 

 
 

Table 2.1 – Reported Flooding Incidents by Category 

 

 

 

 

 

 

 

 

 

 

 

 

 

Year External Flooding Restricted Toilet 
Use 

Internal Flooding 
 

2000_2001 0 0 0 
2001_2002 0 0 0 
2002_2003 1 1 0 
2003_2004 1 0 0 
2004_2005 0 0 0 
2005_2006 0 0 0 
2006_2007 1 0 0 
2007_2008 0 0 0 
2008_2009 4 0 0 
2009_2010 4 0 0 
2010_2011 3 1 0 
2011_2012 0 0 0 
2012_2013 18 0 0 
2013_2014 6 5 0 
2014_2015 5 2 0 

Totals 43 9 0 
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Figure 2.1 – Historic Flooding in Barnham 

0

5

10

15

20

25

20
00

_2
00

1

20
01

_2
00

2

20
02

_2
00

3

20
03

_2
00

4

20
04

_2
00

5

20
05

_2
00

6

20
06

_2
00

7

20
07

_2
00

8

20
08

_2
00

9

20
09

_2
01

0

20
10

_2
01

1

20
11

_2
01

2

20
12

_2
01

3

20
13

_2
01

4

20
14

_2
01

5

Year

N
um

be
r o

f I
nc

id
en

ts
 - 

[R
ed

]

0

0.5

1

1.5

2

2.5

3

3.5

4

4.5

Da
ily

 A
ve

ra
ge

 R
ai

nf
al

l (
m

m
) -

 [B
lu

e]

 

The graph shows no recorded incident of internal sewer flooding from 2000/01 to 
2014/15.  External flooding has been the main occurrence; with the highest number 
recorded in 2012/13. Incidents of restricted toilet use (RTU) have also been recorded 
but to a lower extent than external flooding.  For the record, 2012/13 was the wettest 
year on record and 2013/14 was the wettest winter on record. External flooding (i.e. 
sewer flooding in the grounds of properties, but not inside habitable buildings) was a 
more frequent occurrence, averaging slightly more than two events each year for the 
period 2001/02 to 2014/15, but with a maximum of 18 in 2012/13. The figures 
demonstrate that repairs were required to reduce infiltration. The repairs, to improve 
the integrity of the sewers, have now been completed, except for one which has 
evaded successful repair.   

The rainfall figures are average winter rainfall figures. The rainfall data is only 
available for the last four years. However, it is included to show that the majority of 
flooding events have occurred in the recent very wet winters.  

Definitions of Categories of Flooding  
Internal Flooding [INTL] occurs when sewers either back-up to such an extent that 
dilute effluent floods inside dwellings from low connections to the drains, (for example 
through WCs or shower drains), or in extreme conditions when contaminated surface 
water enters the building. 
 
External flooding [EXTC] at a property is defined as flooding to external areas within 
the curtilage of the property, due to sewers becoming surcharged. The flooding will 
normally be from a surcharged manhole or gully. In extreme conditions, external 
flooding can be contaminated surface water entering the grounds of the property. 
There are two other categories of external flooding: Highway flooding refers to 
flooding on roads or footpaths. ‘Other’ external flooding refers to non-residential 
buildings and public open spaces.  
 
Restricted Toilet Use [RTUX]   may be experienced by customers as the sewers 
become surcharged. Toilet facilities still function, but effluent will be slow to drain 
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away and sometimes facilities can only be used for limited periods – for instance 
after a tanker has removed dilute effluent from the local sewers.  
 
Surcharged Sewer [SURC] occurs when the inflow is greater than the capacity of the 
sewer, resulting in increased levels in the sewers, but not flooding.  

3 INVESTIGATION AND REPAIRS 

3.1 Outline Plans to Investigate Sources of Infiltration  

This section (3.1) describes the generic process to reduce infiltration, developed by 
Southern Water for the Infiltration Reduction Programme in 2013.  The steps are 
shown in Figure 3 below.  The specifics of the investigations and repairs at Barnham 
are in Section 3.2.  

 
Figure 3.1 – Infiltration Reduction Programme Approach 

1

SW Infiltration Reduction Programme

1. Survey 2. Immediate Repairs

3. Review of Survey 
findings & scoping 
repairs

4. Repairs5. Flow 
Monitoring

6. Targeted Follow-
up Survey

7. Targeted repairs 
as required

8. Long-term 
Monitoring

 

The steps are as follows:  

1. survey (manhole lifting followed by CCTV) 

2. Immediate repairs of major points of infiltration.  

3. review of data and commercial arrangements for repairs 

4. carrying out repairs 

5. flow monitoring in wet and dry weather conditions 

6. targeted follow up survey  

7. targeted repairs if required  

8. Ongoing monitoring 
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Steps 1 to 7 are described below. Step 8 is covered in Section 5.3.  

Plans in Appendix A show the sewers surveyed and locations where repairs were 
carried out. The investigations show that the locations where the infiltration occurred 
were not all in one area, but were distributed through nine areas in Barnham.  

In addition to physical investigations on site, SW has instigated a programme of 
monitoring flows in critical catchments, including the Barnham. Details are given in 
Section 5.3.  

3.1.1 Manhole Inspections and CCTV Surveys  

Steps 1 to 4 follow a process of elimination. Initially SW identifies an area where 
infiltration is either known, or expected, to exist. This is generally based on local 
knowledge of the area. Then ‘strategic manholes’ within that area are identified and 
surveyed. This is normally done when groundwater levels are high but falling and the 
sewers are no longer surcharged. However in Barnham, because flow is heavily 
influenced by rainfall, the survey of manholes and follow up CCTV was carried out 
after heavy rain – where possible. This is more difficult to organise than survey 
during high groundwater levels, so there was limited success in finding infiltration in 
2013. Further investigations in 2014 were more successful.  
 
The process for checking manholes is that the manholes at the downstream end of 
the run are inspected first, then the next manhole upstream, until the flow reduces to 
normal. Any sewer runs where there is a reduction in flow from the downstream 
manhole to the upstream manhole are noted. The change in flow indicates infiltration.  
The manholes are also checked for infiltration. As soon as possible after this 
inspection, the sewer lengths are inspected using CCTV units which are moved 
through the sewers working upstream from manhole to manhole, as far as the 
manhole where the flow is normal. If significant flow is seen from lateral connections, 
these are also surveyed by CCTV (subject to gaining access from customer’s 
properties – where required).  

 
The CCTV cameras are mounted on a wheeled unit which measures the distance 
along the pipe from the manhole. A report of the CCTV inspection is prepared noting 
the location of any defects (e.g. displaced joints), or leakage of groundwater into the 
pipe. Still photos of these are captured from the video and included in the report.  

 
The report is reviewed by Southern Water, the most appropriate repair technique for 
each location is determined and specified and an order for the work is placed with 
SW’s framework networks maintenance contractor.  
 
SW has been working for several years to have a better understanding of its asset 
base in the Barnham area. Main sewer CCTV surveys of parts of the catchment were 
completed in 1983, 1994, 1996 to 1999 and 2001 to 2012. Plans showing the extent 
of these historic CCTV surveys can be viewed in Appendix A. 
 
In 2014, a desktop inflow and infiltration investigation was carried out which identified 
manholes subject to inundation and infiltration.   
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3.1.2 Flow Monitoring Surveys 

In addition to the surveys noted above, flow monitoring (Step 5 in the figure above) 
was carried out both in dry weather conditions (17th July to 2nd September 2013) 
and in wet weather conditions (in 8th May / 19th June 2014). The ‘dry’ flow survey was 
to establish baseline flows, whereas the ‘wet’ surveys picked up the higher flows after 
heavy rain. The comparison between flows during wet and dry conditions helped to 
identify areas where ‘non-sewage’ flow appeared to be entering the sewers. One of 
the areas was in the vicinity of Barnham Station, where subsequent CCTV revealed 
damage to one of the main sewers. Repairs scheduled for January 2016 were 
unsuccessful. Further attempts were also unsuccessful, but the repair remains 
outstanding.   

The other location with a large disparity between ‘wet’ and ‘dry’ flows was in the 
Westergate/ Woodgate area. However, despite investigation in the area, it has not 
yet been possible to locate any specific points of infiltration there.  

Nevertheless, at Barnham, the ‘wet’ and ‘dry’ flow monitoring provided useful 
information to help target CCTV surveys. 

3.2 Repairs 

3.2.1 Generic Repairs 

The recent Infiltration Reduction Programme, started in 2013, followed the steps set 
out in Figure 3.1. Following the surveys, an assessment of the most appropriate 
repair techniques was then carried out by SW. Prior to returning to carry out repairs  
(Step 4), the appointed contractor then returned to the site and re-ran the CCTV 
inspection to ensure there was no material changes since the initial survey was done. 
This is particularly relevant if the repair is not carried out until significantly later than  
the initial inspection. The repairs specified by SW would be from the list below. After 
completing the repairs, a further CCTV survey of the pipes was carried out to 
demonstrate the effectiveness of the repairs. This information is retained by SW, to 
update its sewer records. The lengths of sewers surveyed by CCTV and the results 
are also included in the SW sewer records database.  
 
Where rehabilitation is required, the appropriate repair technique is selected from the 
following: 

 Sewer lining – fitting a new lining to sewers from one manhole to another or to 
sections of sewer to repair several leaks, by forming a leak-tight pipe within 
the existing sewer. 

 Excavations to repair leaking joints where no-dig techniques are not possible. 

 Quick-Locks – metal ‘sleeves’ which are inserted remotely into damaged pipe 
sections and, once located correctly, are expanded via compressed air 
against the inner walls of the pipe to instantly seal leaks.  

 Joint Test and Seal – each joint between sewer pipes is air tested and if it 
does not hold the pressure, the joint is injected with a gel to seal it. Sealed 
joints are then retested.  

 Capping of leaking un-used connections. 

 Top Hats – fibreglass inserts which form a leak-tight bond at the point where a 
lateral sewer connects to the main pipe. 
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 Ground Stabilisation – an alternative technique which involves the injection of 
gel into the ground around a leak. 

 Manhole chamber sealing – a non-excavation method to repair manholes 

Follow-Up Survey and Repairs 

Following completion of the main repair work, there is the potential for follow up 
survey and repairs (Steps 6 and 7). These steps allow for targeted investigation and 
repair if significant levels of infiltration remain.  
 

3.2.2 Milestones 

Key elements of the work at Barnham  are described  in Section 5.1., however for 
convenience, the approximate times/ dates of each of the steps are tabulated below. 
 

 
Table 3.1 – Summary of Surveys and Repairs 

 
Step Date Surveys Summary Repairs Summary 

1a.  Spring 2013 CCTV Surveys  

2. Summer 2013  4 manholes and approx 
50m of sewers sealed.  

5a. 17th July to 2nd 
September 2013 

 

Dry Weather flow 
Monitoring.  

 

N/A Dec 2013 – 
March 2014 

Tankering at Elm Grove, 
Barnham (100+ Tanker 
days) 

 

 March 2014 Lidsey Inflow and 
Infiltration Investigation  

 

N/A 19 March – 24 
April 2014 

Over-pumping at 
Barnham Lane/ Lake 
Lane Junction 

 

5b. 8th May  to 19th 
June 2014. 

Wet Weather Flow 
Monitoring 

 

1b. Spring 2014 CCTV Surveys  

3. Spring 2014 Review of Survey 
findings.  

 

4. Summer / 
Autumn 2014 

 Sewer Rehabilitation in 
Elm Grove and Lake 
Lane areas approx.. 
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Step Date Surveys Summary Repairs Summary 

840m of sewers sealed. 

5c. Autumn 2014 Two additional Sewer 
Level Monitors installed.  

 

6. Summer 2015 Targeted CCTV Survey  

8. October 2015 Winter monitoring 
exercise commenced.  

 

7.  Repair near Barnham 
Station 

outstanding.  

 
3.2.3 Specific Repair at Barnham 

In 2013, surveys were carried out on 166 manholes and 1,226m of sewer. These 
surveys identified infiltration in 4 manhole structures but only 2 sources of infiltration 
in the sewers. In 2013/14 approximately 50m of sewers were rehabilitated. 
 
Further CCTV was carried out in spring 2014 (73 manholes and 2,895m of sewers 
were surveyed). Significant infiltration was found. SW has completed all of the 
identified repair work except for a repair near to the station, identified as Area no. 4 in 
Figure A.3 in Appendix A, which is proving difficult to repair despite repeated 
attempts. The table below summarises rehabilitation works that have been completed 
in 2013 and 2014. Most of these repairs at Barnham were carried out in the summer 
and autumn of 2014. 
 
 

Table 3.2 – Quantification of Repairs 
 

Repair Type Quantity 

Manhole Sealing 4 no. 

Sewer Repairs 890 m 

 
 
In addition to the sewer repairs, SW has also carried out some other improvements in 
2014. These include: modifications to the sewerage system in Marshall Close to 
improve the level of service for some properties in the area, redistribution of flows 
between the two sewers to Lidsey Works and changes to the flow rate from one 
pumping station to reduce the peak flows. These interventions reduced external 
flooding in 2014/15 winter compared to the previous winter, for comparable rainfall 
events.  
 
SW continues to monitor winter flows and will carry out further investigations if it is 
evident that a high level of infiltration still remains. 
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4 OVER-PUMPING 

4.1 Where over-pumping may be required and under what 
circumstances 

As noted in Section 2.2, flows in the sewers are significantly affected by rainfall, with 
changes in flow occurring rapidly. As sewer levels rise, the Marshall Close combined 
storm overflow will operate when flows exceed the prescribed value. If flows continue 
to increase, measures (such as tankering and/ or over-pumping) will be required at 
other locations.  

The circumstances under which over-pumping may be required, will be related to 
rainfall more than groundwater levels. The graph below shows groundwater levels at 
a borehole at Elm Grove, Barnham, which is manually inspected intermittently. (Note: 
The readings are depths below ground level, not water level elevations.) The ground 
level at the borehole is 7.8 mAOD. Because the ground is at a low elevation, the 
groundwater level does not vary significantly. In the last thirteen years, the level has 
varied by only approximately 700mm (from 0.5m depth to 1.2m depth). It is 
interesting to note a gradual upward trend in the groundwater levels over the last 14 
years. 

Figure 4.1 – Groundwater Levels at Barnham 

 

Data for Chilgrove House BH shows a similar trend to Elm Grove BH (See Figure 4). 
Chilgrove is further inland and at a higher elevation. It is located on the south side of 
the South Downs, some 15km north west of Barnham. Whilst there is no positive 
correlation between the groundwater level and full flow to treatment at Lidsey Works, 
a correlation between rainfall and flow to Lidsey Works has been identified (Bernard 
Poole, WaPUG Spring Meeting 2002, ‘Estimation of Infiltration from Long Term Flow 
Records’) The correlation between rainfall and flow, but not between groundwater 
and flow, aligns with SW’s experiences. The mechanism by which the effect of heavy 
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rain results in rapid increases in sewer flows, is not entirely understood, but it 
appears that groundwater levels rise rapidly during rain because the ground is very 
permeable. As the area is relatively low lying (the BH at Elm Grove is only 7.8m 
above sea level, it takes several hours - or longer in the case of prolonged wet 
weather - for groundwater levels to fall.  The high groundwater causes infiltration into 
sewers.  

 Sewer flooding can occur within hours of heavy rain, making forward forecasting 
difficult.  

Figure 4.2 – Chilgrove House Groundwater Levels 

Chilgrove House  Borehole Levels
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It is worth noting that there have been a number of very wet winters in recent years, 
which matches the trends of increasing flows and groundwater levels.  

Sewer flooding which is a consequence of rainfall induced infiltration can result from 
short intense storms or longer periods of rain or a combination of both. Consequently 
it is difficult to predict the timing of measures that will need to be taken at Barnham to 
alleviate sewer flooding.  
 
SW accepted that improvements were required and has carried out repairs. Since 
spring 2013, SW has invested £425k in surveys and repairs at Barnham and 
surrounding villages to reduce infiltration. Other improvement measures have also 
been taken, as noted in Section 3.2.3. The repairs and alterations have improved the 
situation, and the remaining scheduled work is expected to bring further benefits.  

 
The operation of the Combined Sewer Overflow (CSO) at Marshall Close, Barnham 
is monitored. Also sewer level monitors have been added downstream of the CSO to 
give early warning of potential flooding. The sewer level monitors provide alarm 
signals to SW when the level rises to a pre-set value. SW will continue to respond to 
the alarms to assess the situation. Tankering will be organised as required and SW 
will discuss the provision of any over-pumping arrangement with the EA if tankers are 
not able to cope with the flow.   

The location where over-pumping has been used and found to be effective in the 
past is shown in Appendix C.  The repairs carried out, combined with the work noted 
above, and winter preparation checks, are expected to minimise the requirement for 
over-pumping. However, the effect of the repairs, and potentially other factors outside 
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SW’s control (such as the severity of the weather), may dictate that over-pumps are 
required at other locations either in place of, or in addition to, the site described in 
Appendix C. 

4.2 Steps to prevent discharges and prior alternatives to over-pumping 

In addition to the eight step process described in Section 3, SW also carries out other 
activities to minimise the requirement for discharges to watercourses. During the 
Winter 2014/15 SW followed the steps in the following list. These activities 
supplemented the rehabilitation programme. The approximate timescales for each 
step are included in brackets. 

1. Carry out scheduled maintenance visits to key pumping stations prior to 
winter weather. [Autumn] 

2. Ensure that sewers prone to silt deposition or fat build-up have been 
jetted as per SW’s Scheduled Maintenance Tasks. [Multiple Maintenance 
Tasks are undertaken at different locations throughout the year at different 
frequencies]  

3. Monitor groundwater levels in relevant local boreholes. [Chilgrove House 
bh is monitored, but at Barnham, groundwater alone is not expected to be 
a good indicator of the onset of flooding.]  

4. Hold weekly calls with the EA and share forecasts for potential over-
pumping. [from late autumn, dependent on forecast] 

5. As levels in sewers rise, check sewer levels at selected manholes in the 
catchment. [from late autumn, dependent on groundwater levels] 

6. if levels continue to rise, lift manhole covers, record sewer levels and 
share data with the EA. [as required or weekly] 

7. Monitor customer calls. Seek to establish whether there is a common 
cause for the lack of capacity to maintain sewage disposal services. [ad-
hoc analysis, as and when required during flood events]. 

8. Respond to sewer level monitor alarms or customer calls with targeted 
sewer jetting, tankering or over-pumping as appropriate. [as required]   

9. Keep EA informed about tankering activities and if over-pumping is 
expected to be required, agree this course of action with the EA. [from late 
autumn, through weekly reports and calls] 

10. Continue to monitor sewer levels. [weekly through the winter/ spring]  

11. Keep EA informed about current tankering, jetting and over-pumping 
activities in weekly calls. [from late autumn, through weekly reports and 
calls]  

12. Where over-pumping is required, ensure duration and quantity of 
discharges are minimised (e.g. by use of level control on pumps). Also 
ensure the over-pumping components (settlement tanks etc) – are as 
agreed – refer App B of the IRP.  

13. Following the flooding event, as levels in the sewers return to normal, lift 
manhole covers in catchments where there has been over-pumping to 
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identify  reasons for the sudden increases in flow. [Spring, but only if there 
was flooding in the catchment during the Winter] 

14. Instigate survey and repair if required. [Spring - Autumn, but only if there 
was flooding during the Winter] 

 

4.3 Over-pumping arrangements (flow rates and minimisation of effect 
on watercourse) 

Depending on local conditions, a typical over-pumping site consists of a pump 
located at ground level adjacent to a sewer manhole near the watercourse into which 
it will discharge. The pump lifts dilute effluent from a surcharged manhole. The 
suction hose is positioned as near as practical to the top of the flow so that it is 
mostly liquid rather than solids which is pumped. The solids tend to remain in the 
sewer. A barrel filter is attached to the end of the suction hose. The barrel filter has 
10mm holes in it, so it holds back larger material in the manhole.  

The size of pump will be chosen to only remove the necessary flow from the sewer. 
In fact, to minimise the flow that is pumped out of the sewers, ‘level control’ sensors 
are used to ensure that the pumps only operate when the level in the manhole is 
high. When the level drops, the pump stops and only starts again once the water 
level in the manhole rises above the level at which it is necessary to pump to protect 
properties. As explained above, SW monitors levels in the manholes as the levels 
rise, so has a fairly good idea of the maximum level in the manhole that can be 
tolerated before properties experience flooding or restricted toilet use.  

 
Flow rates depend on the size of pump and the length of hoses through which the 
pump delivers the flow. Larger pumps have higher flow rates. Longer delivery hoses 
reduce the flow rate. 
 
However, typical discharge rates for pumps with short discharge pipes are:  
 
75mm (3”) pump 10 – 20 l/s 
100mm (4”) pump 30 l/s 
 
For these pumps, power is supplied either by local access point or a combined Silent 
Pack diesel generator and pump.  
 
Maintenance of the over pumping units is carried out regularly; daily checks include 
checking the flow and cleaning/replacement of filtration sacks. The settlement tanks 
are cleaned each week. 

4.4 Physical Measures used to Remove Solid Matter 

When the pump operates, flow is pumped into a settlement tank. In the tank, the flow 
passes under settlement weirs. For the 75mm (3”) and 100mm (4”) pumps – which 
were used in Barnham, COPA foam is used at the top of the tanks, which traps much 
of the floating material. Finally, at the end of the discharge hose, before the flow is 
discharged into the receiving watercourse, it passes through a filtration sack located 
on the end of the hose.   
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Further details on a typical over-pumping arrangement are provided in Appendix B 
and the locations where over-pumping has been used in recent years is given in 
Appendix C. 

 

4.5 Steps to minimise the volume and duration of over-pumping 

4.5.1 Factors considered prior to over-pumping 

As explained in Section 4.2 above, SW follows steps to ensure that their assets 
operate correctly. Also, the steps identify how they deal with high flows when they 
still occur. SW endeavours not to use over-pumping into water-courses unless it is an 
unavoidable, short-term solution to protect our customers’ bathroom, toilet and 
kitchen facilities. However, on occasions it cannot be avoided. Generally, tankering is 
used prior to over-pumping. Tankering is an appropriate response to small scale 
sewer flooding. But if the flooding becomes more widespread, pumping has to be 
used to maintain sewerage services.  There is no clear rule for the exact point to 
change from tankering to pumping. However, the following factors are taken into 
account.  

1. Use of the appropriate equipment to maintain services to customers (e.g. 
minimising restricted toilet use). 

2. Avoidance of imminent internal or external sewer flooding to protect public 
health. 

3. Forecast of sudden increase in groundwater levels due to severe or 
prolonged rainfall that would significantly increase risk of sewer flooding. 

4. Minimising health and safety risks or disruption to residents due to tanker 
movements, particularly where tankers are required at night or where tankers 
restrict access to properties.   

5. Whether there are isolated properties suffering RTU/ flooding or whether the 
disruption is more widespread.  

6. Traffic congestion caused by tankers or lack of access for tankers.  

7. As flood conditions worsen, determining whether tankers remain a practical 
and economically viable solution.  

8. The availability and proximity of a suitable receiving watercourse with 
sufficient flow. 

9. Noise and exhaust fumes pollution of tankers versus the potential impact of 
over-pumping on the receiving watercourse.  

10. Lack of availability of tankers. During the exceptional high rainfall experienced 
in 2014, in responding to sewer flooding events, Southern Water exhausted 
the available supply of tankers.  

4.5.2 Pros and Cons of Tankers and Pumps 

In the winter of 2013/14 unfortunately SW had to use extensive tankering (over 100 
tanker days) at Elm Grove and over-pumping for six weeks at Barnham Lane/ Lake 
Lane junction. This intervention was needed to maintain services and prevent 
manholes from spilling.  

Tankers and over-pumping are both appropriate solutions, each suiting different 
scenarios. The key benefits and disadvantages are noted below.  
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Tankering 

Benefits:  

 dilute sewage is discharged at a treatment works for treatment, 
 Quicker response time, 
 No impact on watercourse, 
 Convenience – suitable for response to short duration localised flooding. 

Disadvantages 

 the flow rate is low (approx. 2l/s per tanker over a 24 hour period*) 
 there are traffic issues associated with large vehicles using narrow roads  
 tankers are noisy causing disturbance to the local properties, particularly at 

night time. 
 High cost and carbon footprint compared to over-pumping. 

 

*Tankers operating at Barnham discharge at Ford WTW, - a round trip of 
approximately 2 hours including loading and discharging.  

Over-pumping 

Benefits: 

 typical pump fuel consumption is 85% of the fuel that one tanker would use in 
a day. 

 the discharge rate is significantly greater. A 4” pump will discharge typically 
30 l/s; the equivalent of a fleet of 15 tankers. 

 pumps are quieter,  
 The pumps run on level control so only operate when required.  
 Located off the highway 
 Lower cost and carbon footprint compared to tankering. 

Disadvantages  

 Environmental impact of over-pumping dilute effluent to the watercourse 
 Pumps are less noisy than tankers but may cause disturbance to the local 

properties, particularly at night time. 
 

The graph in Figure 5 below shows the CO2 equivalent for tankering and pumping 
per m3 of effluent removed.  
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Figure 4.3 – Carbon Footprint figures for Tankers and Over-pumps. 
 

 
 

 

 

 

 

 

Irrespective of the method of removing excess infiltration, it is clearly preferable to 
prevent it entering the system in the first place. Hence SW embarked on the 
programme of investigation and repair in Barnham, outlined in Section 3.1. 

4.6 3rd Party Communications about over-pumping 

When it has been approved by the EA, a copy of this infiltration reduction plan will be 
published on SW’s web-site. 

Despite the work being undertaken, if over-pumping is required, prior to its 
commencement, SW will liaise with the local EA team in order to agree the 
requirement and to discuss proposed locations for the emergency discharges to 
watercourses. Immediately prior to commencing over-pumping, SW will notify the EA 
National Incident Communication Service (Tel. 0800 807 060) 
 
Stakeholders, including local authorities and the Environmental Agency, would also 
be kept informed of discharges to watercourses (over-pumping) before and during 
the operation. 
 
Immediately prior to over-pumping being operated, Southern Water will put up 
advisory signs at the over-pumping discharge location(s) and at appropriate locations 
downstream along the receiving watercourse, advising the public that over-pumping 
is in operation. The wording on the signs will be as, or similar to, the example in 
Appendix D. The location of advisory signs is also provided in Appendix D. 
 
Prior to the cessation of over-pumping, SW will also liaise with the local EA team and 
also inform the EA National Incident Communication Service following cessation. 
 
During the winters when groundwater levels were high, SW and the EA held weekly 
conference calls to discuss locations where total flows in the sewers were reaching 
the point where SW would need to respond imminently with tankering or pumping.  
 

4.7  Monitoring quality of the downstream watercourse 

Southern Water has been carrying out regular monitoring of receiving watercourses 
at locations where it has been over pumping.  For each site, SW will carry out 
sampling/ measurement at each of the following points: 
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1. 15m upstream of the effluent discharge  
2. The effluent discharge 
3. Downstream of the effluent discharge  
 
The upstream/downstream points provided above are typical positions and may vary 
depending on the watercourse depth, width or flow. 
 
When over-pumping is in operation, a laboratory sample is taken at each of the 
above points once a week for: 

 E. coli 
 Enterococci 
 Total coliforms 
 COD 
 BOD 
 Suspended solids 

 
In addition, sondes would be used upstream and downstream as required by the 
Environment Agency. Sondes are instrument probes which are immersed in the 
receiving watercourses upstream and downstream of the discharge point. They 
automatically transmit information about the surrounding water.  Where sondes are 
deployed, they provide half-hourly measurements of: 
 

 Ammonium (NH4+)/ ammonia(NH3) 
 Dissolved oxygen 
 Turbidity 
 Oxidation reduction potential 
 Additional standard parameters that come with sondes (pH, temperature, 

conductivity, total dissolved solids etc)  
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5 OPTIONS TO REDUCE INFILTRATION AND MINIMISE THE 
REQUIREMENT FOR DISCHARGES TO WATERCOURSES 

5.1 Sewer Rehabilitation Programme 

SW acknowledges that infiltration reduction is an on-going process.  

SW has now completed all of the known required repairs of significant infiltration in 
Barnham, except for one scheduled repair to be undertaken in January 2016. The 
completion of the remaining repair has the potential to reduce further the requirement 
for over-pumping. The location of repairs is shown in Appendix A.  

The following summarises the key activities undertaken in Barnham. 

1. Main sewer CCTV surveys of parts of the catchment were completed in 1983, 
1994, 1996 to 1999 and 2001 to 2012. Plans showing the extent of the 
historic CCTV surveys which were carried out can be viewed in Appendix A. 

In 2013, surveys were carried out on 166 manholes and 1,226m of sewer. 
These surveys identified infiltration in four manhole structures but only two 
sources of infiltration in the sewers. 

In 2013 and 2014, investigations by SW’s consultants provided information 
that assisted with identifying locations for CCTV investigations.  

2. ‘Dry weather’ flow monitoring exercises were carried out in July - September 
2013.  ‘Wet weather’ flow monitoring was carried out in May/June 2014. Refer 
Section 3.1.2.   

3. Following the results of surveys and investigations in 2014, four manholes 
have been sealed, and 890m of sewer rehabilitated using a number of 
techniques.  Maps in Appendix A show the eight areas in Barnham where 
sewer rehabilitation works have been completed in 2014/15 apart from the 
sole outstanding repair (Area 4 in Figure A2 in App. A).  

4. SW has sealed a significant number of manholes in the Barnham area. 
However, due to the very rapid response of the Barnham sewers to rainfall 
induced infiltration, there are a number of manholes that may spill during 
extreme weather events, despite SW’s attempts to maintain sewage disposal 
services for customers by use of tankers and (where appropriate) pumps. 

 
During two years (2013-2015), across its region SW invested £12 million to improve 
the performance of its sewer network, in the sixty cities, towns and villages affected 
by high levels of groundwater following incessant rain. On a company-wide basis, to 
ensure that benefit continues to be gained from the work that has been completed, 
SW is investing a further £10 million during AMP6 (2015-2020).  

5.2 Property Level Protection 

There are various measures that can be used to protect a property from internal 
flooding. There are two aspects to protecting properties: flooding from sewers and 
flooding from surface water.   
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To restrict sewer flooding for vulnerable properties, SW can install Non-Return 
Valves (NRVs) on private drains. These prevent effluent from the main sewer flowing 
back up into peoples' homes where their properties are low-lying relative to the 
sewer.  Despite this benefit, there are a number of potential disadvantages; for 
example - sealing off a property from the main sewer can cause flooding due to the 
residents own domestic use - this is particularly relevant if there is a short private 
drain. Also protecting one property, or a group of properties, can simply pass the 
problem to other customers. Consequently, each potential property would need to be 
assessed on a case by case basis.  

Whilst in some cases non-return valves can be effective in providing property level 
protection, in Barnham there does not appear to be a great opportunity for their use. 
However SW will continue to evaluate properties, if they regularly suffer from loss of 
sanitation when sewers are surcharged.  

To restrict surface water flooding, homeowners can fit flood-proof doors, airbrick 
shutters, and seal ductwork etc). 

5.3 Long-term Monitoring 

In addition to their programme of rehabilitation works, SW set up a monitoring 
programme in January 2015, using telemetry data. SW started with a weekly review 
of the ten locations in their region which are most prone to sewer flooding. The 
monitoring used ‘real time’ data e.g. groundwater levels from local boreholes to 
predict when it might be necessary to respond to mitigate the effects of flooding. 
Trigger levels were identified for each location. The trigger levels are not the levels at 
which tankering or over-pumping started historically. When a trigger level is reached, 
SW increases activity to ensure that the sewers are running clearly. Levels in the 
manholes are also checked, as it is this, not groundwater levels that determine when 
surplus effluent needs to be removed from the sewers.  
 
Because of the rapid changes of flow (and hence flooding) at Barnham, monitoring is 
not easy.  Barnham was not one of the ten locations included in the weekly report in 
2015, but levels in the sewers were regularly monitored during Winter 2014/15. SW 
will continue this approach for Barnham because, as noted in Section 4.1, 
groundwater is not a good predictive indicator of sewer flooding. SW has tried 
monitoring flow and groundwater levels at Chilgrove House borehole, but without 
success. Because the groundwater level rises follow rainfall, any relationship 
between flow and groundwater would include a lag, which precludes using this data 
for prediction. SW will endeavour to do more analysis of historic rainfall events that 
give rise to flood events, with a view to seeking to predict better, and prevent, sewer 
flooding. 
 
In addition to groundwater levels and flows, SW also monitors the levels in sewers. 
Four monitors are installed in sewers in the Barnham area. Sewer flows increase 
rapidly after rainfall, so sewer levels are helpful to provide back-up information to 
assess the proposed response to flooding. SW has not found sewer level data to be 
helpful for long-term monitoring.  
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6 CONCLUSIONS/ ACTION PLANS 

6.1 Conclusions 

During the very wet winter of 2013/14, in March and April 2014 SW had to over-pump 
into the Barnham Rife. Later in 2014, SW carried out further survey and repairs in 
Barnham spending £425,000 on rehabilitation work in the Lidsey catchment between 
2012 and 2014. This builds on the historical rehabilitation work undertaken from 1983 
to 2012.  

One repair, originally planned to be completed in January 2016, was unsuccessful. It 
remains outstanding, as noted above (Section 3.2). Even with this repair outstanding, 
SW considers that the other related work described above to optimise the sewer 
network has improved the integrity of the sewers.  However, as noted previously, 
reducing infiltration is an ongoing journey. In 2013, SW prioritised 17 areas – 
including Barnham – which were identified as priority sites for reducing infiltration.  
The measures taken at Barnham have reduced flooding for comparable rainfall 
events, but have not eliminated it. SW will continue to monitor flows and review the 
need for further survey and repair work.  

Having generally reduced infiltration in those priority catchments, SW is now focusing 
on improving other catchments that have significant infiltration. However, Barnham 
and villages in the Lidsey catchment are not being ignored by SW. SW continues to 
monitor flows, and each autumn, continue with ‘winter preparation’ work. If further 
rehabilitation work is identified as being required, this will be scheduled into the 
infiltration reduction programme, taking account of the needs of other catchments 

6.2 Action Plans 

The table below summarises the key actions by SW and other agencies, and the 
status of actions. Apart from the outstanding repair of the sewer by Barnham Station, 
SW has completed its current planned actions in Barnham and has achieved some 
success. The multi-agency actions are to be carried out as required.  

SW is committed to continuing to pursue infiltration to reduce the frequency of over-
pumping, by taking actions to reduce infiltration and mitigate the effects of it, if the 
infiltration cannot be controlled, at economic cost.  

Colour coding of actions in tables: Green – completed, Amber – imminent action 
required, Red – overdue, White – on-going actions with no specific end dates. 
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SW Actions  Status 

Infiltration Reduction 

Activities to investigate infiltration and 
carry out repairs  

Refer Table 3.1 in Section 3.2 
and Section 5.4 

 

Annual IRP reviews and quarterly 
reporting to EA 

All quarterly updates submitted 
and discussed with the EA  

 

Preparation and making suitable 
arrangements for emergency discharges 
if required 

Arrangements discussed with 
EA at Winter weekly calls.  
(Not required winter 2016/17, 
or 2017/18) 

 

Developments Respond to planning 
applications as required 

 

Flood Mitigation 

EA communications Monitoring groundwater levels 
and communicate with EA  

 

Stakeholder Engagement  Communications with 
stakeholders and the public as 
appropriate.  

 

 

Multi-agency activities  

Infiltration Reduction 

 Misconnections - WSCC (for highways) and Arun District Council (for 
domestic connections) to investigate and pursue as required.  

• Integrated Flood Risk Management - WCCC with input by other agencies as 
appropriate  

 

6.3 IRP Updates 

The IRP records SW’s commitment to continue to strive to reduce the need to over-
pump. As required by the RPS, SW will report progress quarterly to the EA and will 
review the IRP annually (RPS Section 2.3 vi). The approved IRP will be published on 
SW’s website.    
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APPENDIX A  

SURVEY AND 
REHABILITATION SCOPE 
PLANS 

[Refer Section 3.1 for an explanation of 
the steps in identifying and repairing 
sources of infiltration] 
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Figure A1 - Barnham, West Sussex – Location of Historic CCTV Survey  
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Figure A2 - Nine areas in Barnham where sewer rehabilitation have been completed in 2014/15 except for area 4 which is to carried out in 2015/16. 
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APPENDIX B 

Typical Over-pumping 
Arrangements 
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Figure B2 – Photograph of typical over-pumping arrangement 

Pump drawing excess 
flows from sewer and 
discharging into a 
settlement tank.                
See Figure B3 

Pump hose 
drawing 
excess flows 
from sewer. 
See Figure B2 

Settlement tanks. 
See Figures     
B4 to B6 

Hose discharges to 
watercourse via 
filtration sacks. See 
Figure B7 
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 Figure B3 – Pump lifts flow through a barrel filter                   Figure B4 – Pump extracts flows from the sewer  
           from a level in the sewer which captures            and discharges to a settlement tank  

         liquid flows rather than solids              
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Figure B5 - Diagram of a large settlement tank showing the 
direction of flow beneath and above baffle plates which 
results in suspended fine solids dropping to the bottom of the 
tank. The dimensions shown (2.44m x 1.83m x 1.52m = 8ft x 
6ft x 5ft) are suitable for use with 150mm (6 inch) hoses.     
   

Figure B6 - Photograph of a small settlement tank usually 
fed by 75mm (3 inch) or 100mm (4 inch) hoses. The 
dimensions of the tank are  1.0m wide x 1.5m long x 1.4m 
high.  
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Figure B7 – Photograph of a typical settlement tank                  Figure B8 – Discharge of treated flow to the watercourse                                               
showing the hose at the entry point to                                                 through a filtration sack which is replaced               
the tank and the baffle plates.                                                               regularly                                                                     
The blue foam shown can be added to the tank                                                                                                                      
to capture solids at the entry point for flows                                                                                                                             
supplied by 75mm and 100mm pumpsets only. 
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APPENDIX C    

Emergency Discharge Sites 

See notes in Section 4.1 regarding the potential 
need to modify / augment over-pumping sites to 
deal with future flood events.   Over-pumping sites 
will be selected to provide the most effective 
arrangements to maintain services, whilst 
minimising environmental effects. Where 
practical, sites that have been used previously are 
expected to be re-used (when necessary), but the 
use of different locations cannot be ruled out, if 
hydraulic conditions dictate.   
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Barnham, West Sussex – Over-pumping and Tankering Sites in the Winter of 2013-14 (Sheet 1 of 2)  
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Barnham, West Sussex – Over-pumping and Tankering Sites in the Winter of 2013-14 (Sheet 2 of 2)  
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Timing for Deployment of Tankers and Over-pumps in the Winter of 2013-14 

  

Location Tankering  Over-pumping 

Start Date Stop Date Typical Number 
of Tankers 

Start Date Stop Date Typical Number 
of Pumps 

Barnham Lane/ Lake 
Lane, Barnham 

   19/03/14 24/04/14 1 

Elm Grove, Barnham  20/12/12 31/12/12 1 - 4    

Elm Grove, Barnham  25/12/13 13/01/14 1 - 4    

Elm Grove, Barnham  06/02/14 05/03/14 1 - 4    

Elm Grove, Barnham  13/11/14 17/11/14 1 - 2    

Elm Grove, Barnham 16/01/15 17/01/15 2 - 3    
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APPENDIX D 

Signage  
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Typical Advisory Sign - Reference Number and Village Name to be Amended 

 

VILLAGE NAME 

TBC 

TBC 
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Approximate Location of Over-pumping Advisory Sign 
 

 
 
 

            App. Location of advisory sign 

Barnham 
Lane 

Lake 
Lane 


